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Appendix A: Roles and Responsibilities Revised 1012017

Councils and Boards

JOINT RESOURCES COUNCIL

O

OJ

(.

[

[]

Approves the FAA investment portfolio each year as part of the budget submission
process;

Reviews and approves the FAA enterprise architecture each year;

Concurs jointly with the NextGen Management Board on the establishment of new
operational capabilities;

Reviews updates to the NAS ConOps and works with the NextGen Management Board to
resolve any issues or concerns;

Makes investment decisions and oversees execution of investment programs;
Establishes investment programs and assigns execution to a service organization;
Baselines program requirements for investment programs in the final program
requirements document;

Approves and baselines all required AMS program documents (i.e., program
requirements document, acquisition program baseline, business case, and
implementation strategy and planning document);

Commits the FAA to full funding of approved investment programs or program
segments;

Identifies any future corporate decisions and levels of empowerment for the service
organization during solution implementation for investment programs;

Makes acquisition program baseline change decisions that alter program performance,
cost, and schedule baselines during solution implementation for investment programs;
Reviews and approves FAA RE&D and F&E budget submissions each year prior to
review and approval by the Administrator and submission to the Office of the Secretary of
Transportation and reviews the OPS appropriation. The Administrator approves the OPS
budget before submission to the Office of the Secretary of Transportation;

Makes investment program production and in-service decisions or assigns approval
authority to senior management; and

Conducts acquisition quarterly program reviews to manage ongoing investment
programs, including operational assets; and

Designates investment programs for TechStat reviews.

The Joint Resources Council has the following core members:

N s Y Y I B O

Acquisition Executive;

Chief Operating Officer;

Chief Information Officer;

Chief Financial Officer;

General Counsel,

Associate Administrator for Aviation Safety;
Associate Administrator for Airports;
Assistant Administrator for NextGen;
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1 Assistant Administrator for Policy, International Affairs, and Environment; and
1 Director, Joint Planning and Development Office.

The following members attend Joint Resource Council meetings when the decision concerns
their organizational responsibilities:

1 Associate Administrator for Commercial Space Transportation.
ACQUISITION EXECUTIVE BOARD

1 Assists and supports the Acquisition Executive and Joint Resources Council by reviewing,
authorizing, and overseeing development and implementation of acquisition management
policy, process, practices, procedures, and tools at all organizational levels;

1 For authorized change proposals, charters and provides resources for cross-functional
work groups to conduct feasibility and cost/benefit analyses for proposed policy,
guidance, practice, and procedure changes;

1 Directs, controls, and approves all compliance processes associated with execution of any
aspect of AMS; and

1 Directs and oversees the Acquisition System Advisory Group.

NEXTGEN MANAGEMENT BOARD

1 Approves updates to NAS Concepts of Operations;

Approves NAS Segment Implementation Plan;

Approves NAS operational capabilities including goals, objectives, and performance
targets;

Approves alignment of NAS investments to operational capabilities;

Approves capture teams for operational capabilities;

Conducts portfolio review for operational capabilities; and

Approves Operational Capability Integration Plans.

OO

(N I O

OPERATIONS GOVERNANCE BOARD (OGB)

Reviews and approves Mission Support Operations-funded capital investments;

May recommend that Contracting Officers not enter into contracts related to applicable
investments;

May request JRC concurrence or recommend JRC review for individual investments;
Oversees a risk review of proposed investments in coordination with AIT and other
functional experts; and

1 Provides status to the JRC and other agency executive level boards and organizations on the
results of the Mission Support, Operations-funded capital investments brought before the
Operations Governance Board.

OO L

The members of the Operations Governance Board will be:

1 Director of Acquisition & Contracting (Chair) AAQ-1
1 Director of Investment Planning & Analysis (IP&A) AFI-1
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Director of Enterprise Program Management Services (EPMS) AEM-1
Director of Program Control and Integration AJM-1

Aviation Safety AIR-2

Assistant Chief Counsel AGC-500

Customer Representative — As determined by the OGB Chair

FAA ENTERPRISE ARCHITECTURE BOARD

O

(I

L

(0 I I B B

J

|

Ensures the FAA adheres to Federal statutory and regulatory requirements regarding
Enterprise Architecture;

Aligns information technology decisions with business and investment strategies;
Facilitates the FAA’s transition to the target EA;

Facilitates the collaboration of enterprise architecture and technical expertise of subject
matter experts throughout the Agency;

Promotes data and information reuse through enterprise information management;
Implements the use of enterprise architecture and systems planning frameworks that facilitate
an understanding of technologies and application to business issues;

Communicates and champions Enterprise Architecture throughout the FAA;

Approves investment program naming in accordance with FAA nomenclature standards;
Reviews the annual FAA EA Roadmaps and recommend for approval to the JRC;

Reviews and approves FAA EA Roadmap changes via Architecture Change Notices (ACN)
that guide the FAA towards a target state architecture;

Minimizes duplication and redundancy in investments and IT capabilities, fosters IT
standardization, and promotes reuse of technology, data, and business assets;

Approves and complies with standards and policies that enable reuse, interoperability, and
cost efficiency;

Approves readiness for Concept and Requirements Definition; and

Approves processes related to FEAB and subordinate groups, as listed in the FEAB Standard
Operating Procedures (SOP).

The FEAB members include the following or their designated representatives:

N Y e O O O

Deputy Assistant Administrator for Acquisition and Business Services;
Chief Operating Officer of the Air Traffic Organization;

Vice President of the Program Management Organization;

Deputy Assistant Administrator for Information & Technology;

Deputy Assistant Administrator for Financial Services;

Chief Counsel;

Associate Administrator for Aviation Safety;

Associate Administrator for Airports;

Assistant Administrator for NextGen; and

Assistant Administrator for Policy, International Affairs and Environment.

ARCHITECTURE REVIEW BOARD

[]

Works with service organizations and program offices to prioritize and time-phase new
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operational improvements and operational sustainments within the Mission Support
architecture roadmap.

TECHNICAL REVIEW BOARD

[]

Works with service organizations and program offices to prioritize and time-phase new
operational improvements and operational sustainments within the NAS architecture
roadmap.

Secretariats

JRC EXECUTIVE SECRETARIAT

J (0 O I O

J

L

Supports and has a dotted line reporting relationship with the FAA Acquisition Executive;
Develops, maintains and obtains JRC member signatures on the JRC Charter;

Manages the investment decision-making process for all investment decisions;

Facilitates the efforts of service organizations seeking an investment decision to ensure
timely and effective investment decision-making;

Manages the readiness process which uses criteria based on the AMS policy to evaluate the
readiness of an investment initiative seeking an investment decision prior to placing it on the
JRC meeting agenda to obtain a decision;

Manages the electronic investment decision process;

Obtains JRC member signatures on the investment decision documents after approval of a
final investment decision;

Maintains the official repository of investment decision documentation, records of decision,
meeting minutes and assigned action items;

Develops and maintains investment decision guidance documents and processes;
Coordinates JRC meeting dates, agenda, and arranges logistics; and

Prepares records of decision from JRC investment decision meetings and acquisition
quarterly program reviews.

OPERATIONS GOVERNANCE BOARD SECRETARIAT

[]

[

Manages the decision-making process for all Mission Support, Operations-funded assets the
OGB reviews;

Facilitates the efforts of service organizations and the Acquisition Readiness Team to ensure
timely and effective decision making;

Maintains the official repository of OGB decision documentation, records of decision,
meeting minutes and assigned action items;

Develops, maintains and obtains OGB member signatures on the OGB Charter, as well as
coordinates OGB meeting dates, agenda, and arranges logistics; and

Receives and reviews initial intake forms, and conducts preliminary risk reviews in order to
provide a governance path recommendation to the OGB.

ACQUISITION EXECUTIVE BOARD SECRETARIAT
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Develops, maintains and obtains JRC member signatures on the AEB Charter;
Coordinates AEB meeting dates, agenda, and arranges logistics;

Receives, reviews and tracks ACAT determination requests;

Receives and distributes to AEB members proposed changes to acquisition management
policy, process, practices and procedures;

Facilitates the efforts of FAA organizations to ensure timely approvals to proposed policy,
guidance, practice and procedure changes;

Maintains the official repository of AEB decision documentation, records of decision,
meeting minutes and assigned action items.

FEAB SECRETARIAT

U
U

[

(.

Coordinates with the JRC executive secretariat for JRC approvals;

Notifies the JRC executive secretariat for Architecture Change Notices (ACN) and Concept
and Requirements Definition Readiness Decision (CRDRD);

Facilitates the efforts of FEAB co-chairs and FEAB members to ensure timely and effective
decision-making;

Maintains the official repository of FEAB decision documentation, meeting minutes and
assigned action items;

Obtains FEAB co-chair and Chief Architects signature on the Architecture Change Notices
(ACN) after approval;

Obtains FEAB member signatures on the FEAB Charter after approval of the JRC; and
Coordinates FEAB meeting dates, agenda, and arranges logistics.

Analyzes FEAB processes and recommends improvements for FEAB approval.

IN-SERVICE DECISION SECRETARIAT

J

J

Manages the deployment planning process for the Joint Resources Council;

Coordinates with the JRC executive secretariat to verify that readiness criteria for a final
investment decision have been satisfied,;

Facilitates the efforts of service organizations to ensure timely and effective in-service
decision-making;

Uses AMS-based criteria to evaluate the status of each program seeking an in-service
decision before scheduling the program for a stakeholder and in-service decision meeting;
Prepares records of decision; and

Tracks in-service decision action plans until closure.

Offices and Executives

ASSOCIATE AND ASSISTANT ADMINISTRATORS AND THE CHIEF OPERATING
OFFICER

[]

Coordinate and integrate activity across line-of-business service organizations to ensure
resources are directed at priority FAA strategic and performance goals and to ensure there is
no overlap or redundancy;
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Require service analysis for designated services (e.g., en-route service, terminal service,
regulatory service, certification service) within the line of business or staff office;

Provide staff support to concept and requirements definition and investment analysis activity
for service needs within the line of business or staff office;

Implement non-material solutions to a service need that emerges any time during service
analysis or investment analysis; and

Oversee investment program execution by service organizations within the line of

business or staff office.

CHIEF FINANCIAL OFFICER

O

U
U

Jointly approves the acquisition program baseline for investment programs with other Joint
Resource Council members;

Serves as a core member of the Joint Resources Council; and

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget.

CHIEF INFORMATION OFFICER

(.

Serves as a core member of the Joint Resources Council;

Chairs the Information Technology Shared Services Committee;

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget;
Jointly approves the acquisition program baseline for investment programs with other Joint
Resources Council members; and

Oversees the enterprise architecture.

ACQUISITION EXECUTIVE

I O B B B

Manages AMS policy;

Chairs the Joint Resources Council;

Approves acquisition category designations and AMS tailoring or waivers;

Chairs acquisition quarterly program reviews; and

Approves OMB Major IT Business Cases for designated capital investments before
submission to the Department of Transportation and Office of Management and Budget.

OFFICE OF THE CHIEF COUNSEL

[]

[]

Represents FAA legal interests on product or service teams engaged in the acquisition of
goods and services;

Exercises independent professional judgment, advises teams on relevant legal, governmental,
and business issues, and promotes the legality and integrity of acquisition actions;
Represents the FAA in connection with procurement-related litigation, alternative dispute
resolution, and other matters; and

Serves as core member of the Joint Resources Council.
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VICE PRESIDENTS (ATO) AND SERVICE DIRECTORS (NON-ATO)

O

[]

(.

Responsible and accountable for the delivery of services by service organizations under their
management;

Deliver status briefings for their investment portfolio to the Joint Resources Council at
acquisition quarterly program reviews;

Approve plans for concept and requirements definition and assign necessary human
resources;

Make the decision to enter concept and requirements definition after all entrance criteria are
satisfied,;

Assess operational assets annually at a minimum to determine whether they should continue
in service or be modified, upgraded, or removed from service;

Approve plans for investment analysis and assign necessary human resources;

Approve the program requirements document and the implementation strategy and planning
document; and

Oversee the annual update and submission of the OMB Major IT Business Case for
designated investment programs.

SOURCE SELECTION OFFICIAL

(.

Assures source evaluation team competence, cohesiveness, and effectiveness;

Assigns responsibility to a source evaluation team member to mark all source selection
sensitive information with the designation "source selection sensitive information™;
Approves source evaluation plans and assures the evaluation conforms to the stated
evaluation criteria; and

Makes down-select decisions and assumes full authority to select the source for award.

CONTRACTING OFFICER

|

Serves as the source selection official for procurements not subject to the JRC process;
Ensures, when applicable, conflict of interest documentation is obtained from the source
selection official and all source evaluation team members; with legal counsel, determines if
any actual or apparent conflict of interest exists and if so resolves or mitigates the conflict;
Ensures source evaluation team members are briefed on sensitivities of the source selection
process, prohibition against unauthorized disclosure of information (including their
responsibility to safeguard proposals and any documentation related to the source selection
team proceedings), and requirements concerning conflict of interest;

Ensures source selection official and source evaluation team members provide nondisclosure
of information statements;

Coordinates communications with industry, controls all written documentation issued to
industry, and conducts all debriefings;

Participates during screening, selection, and debriefing phases of source selection to ensure
fair treatment of all offerors;

Issues letters, public announcements, screening information requests and amendments, and
other procurement documents;

Ensures the contract is signed by a contractor representative with the authority to bind the
contractor; with legal counsel, ensures all contractual documents comply with applicable
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laws, regulations, and policies; and
(] Executes, administers, and terminates contracts and makes related determinations and
decisions that are contractually binding.

OFFICE OF DISPUTE RESOLUTION FOR ACQUISITION

1 FAA Administrator's impartial administrative forum for adjudication of bid protests and
contract disputes arising under the AMS;

1 Provides dispute resolution services to the FAA and its private business partners,

implementing FAA policy to utilize Alternative Dispute Resolution (ADR) to the maximum

extent practicable;

Conducts a streamlined adjudication process for matters un-resolvable through ADR;

1 Provides "Findings and Recommendations”, and issues orders and decisions supported by the
case record and law, on behalf of the FAA Administrator;

1 Promulgates and operates in accordance with rules of procedure; and

1 Recommends changes to the Acquisition Management System.

(|

OFFICE OF INFORMATION & TECHNOLOGY, STRATEGY & PERFORMANCE
SERVICE, INVESTMENT PORTFOLIO & CPIC BRANCH

1 Provides process, guidance, training, and consultation to service organizations in the
preparation of OMB Major IT Business Cases;

1 Independently scores OMB Major IT Business Cases and provides feedback to service
organizations and the JRC executive secretariat for designated investment programs;

1 Consolidates and reports major program schedule and cost performance data, variance
analysis, and corrective action plans to the Information Technology Shared Services
Committee, Department of Transportation, and Office of Management and Budget; and

1 Conducts earned value management assessments for programs requiring submission of an
OMB Major IT Business Case to the Office of Management and Budget and ensures earned
value management transition plans for those programs are implemented effectively.

INVESTMENT PLANNING AND ANALYSIS OFFICE

1 Provides leadership and expertise in the preparation of business cases for JRC decisions;

71 Advises investment analysis teams during service analysis, concept and requirements
definition, and investment analysis;

1 Provides leadership and expertise in the exploration, development, and analysis of

alternatives;

Evaluates the business case and supporting documentation prior to investment decisions;

and

"1 Develops and maintains policy, standards, guidance, and templates for investment analysis
and business case preparation.

OO

Organizations and Committees
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NEXTGEN ORGANIZATION

1 Manages the corporate research budgeting process;

1 Coordinates annual development of the National Aviation Research Plan;

Defines research plan selection, management, and evaluation criteria for research

activities in support of NextGen;

1 Interfaces with Office of the Secretary of Transportation, Office of Management and
Budget, Congress, trade organizations, industry, international organizations, and other
government organizations for FAA-level research issues; and

1 Provides test and evaluation services.

OJ

NAS SYSTEMS ENGINEERING SERVICES ORGANIZATION

Performs corporate-level service analysis for the NAS;

Oversees the NAS architecture;

Develops and maintains tools for conducting service analysis;

Work with both corporate strategic planning and service organizations to ensure

consistency between service planning and the long-range strategic direction of the FAA;

Works with service organizations to translate user needs into a sequenced and traceable

architecture that defines the functions and sub-functions necessary to achieve intended

services or operational capability;

1 Works with service organizations to determine realistic alternative solutions to service
need and assess their impact on the NAS architecture;

1 Works with service organizations to conduct service analysis and incorporate associated
recommendations into the NAS architecture; and

1 Works with service organizations to develop the program requirements document.

(N I O O

J

NEXTGEN LIFECYCLE INTEGRATION ORGANIZATION

1 Coordinates service analysis activity across service organizations to ensure alignment with
FAA strategic and performance goals and to eliminate redundant activity, duplicate
benefits, service gaps, and service overlap;

1 Develops and maintains standard guidance for conducting service analysis and concept
and requirements definition;

1 Assists service organizations in establishing a service analysis capability and conducting
service analysis;

1 Leads planning and activities for concept and requirements definition;

1 Ensures the requirements, policy, and procedures identified in the AMS and FAST are
followed by stakeholders;

1 Provides engineering analysis and recommendations to ensure technical integration and
integrity is consistent with financial and policy goals, outcomes, and commitments;

1 Ensures implementation efforts are harmonized with operations and stakeholder priorities

1 Ensures risks are addressed collaboratively to facilitate delivery of operational
capabilities and benefits; and

1 Develops, maintains, communicates, and supports the execution of enterprise-wide
planning artifacts that describe the lifecycle of the National Airspace System.
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INFORMATION TECHNOLOGY RESEARCH AND DEVELOPMENT
ORGANIZATION

[]

OJ

Performs corporate-level Mission Support service analysis and coordinates service

activity across service organizations to ensure alignment with FAA strategic and
performance goals as well as to eliminate redundant activity, service gaps, and duplicate
benefits;

Oversees the Mission Support architecture;

Develops and maintains tools and standards for conducting Mission Support service analysis;
Works with corporate strategic planning and service organizations to ensure consistency
between service planning and long-range strategic planning of the FAA,

Works with service organizations to translate user needs into a sequenced and traceable
Mission Support architecture that defines the functions and sub-functions necessary to
achieve intended services or operational capability;

Leads planning and activity for concept and requirements definition and works with
Mission Support service organizations to define program requirements, determine realistic
solutions to service need, and assess their impact on the Mission Support architecture;
Ensures policy and requirements identified in AMS and FAST are followed by Mission
Support stakeholders;

Provides engineering analysis and recommendations to ensure technical integration and
integrity is consistent with financial and policy goals, outcomes, and commitments; and
Ensures implementation efforts are harmonized with operations and stakeholder

priorities.

OFFICE of INFORMATION & TECHNOLOGY, SOLUTION DELIVERY SERVICE,
SOLUTION STRATEGY DIVISION, EA BRANCH

[]
[]

U
U

Approves Mission Support information technology and chargeback mechanism;

Approves new Mission Support information technology projects for submission to the Joint
Resources Council for funding;

Oversees performance of information technology investments; and

Reviews information technology shared service operational performance against

baseline measures and tracks cost savings against operational baselines.

SERVICE ORGANIZATIONS

[]

]

Plan and manage resources as assigned by the Joint Resources Council to deliver services
within their service area of responsibility;,

Conduct service analysis for assigned services and plan service delivery;

Maintain consistency between service planning and FAA strategic and performance
goals;

Work with the appropriate systems engineering organization to develop the solution
concept of operations and requirements, as required;

Work with the appropriate systems engineering and operating organizations to determine
realistic alternative solutions to service needs; and

Identify, justify, obtain, and manage research, study, and analysis within their service
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area of responsibility.

Teams and Groups

CAPITAL INVESTMENT TEAM

O

Assesses the business justification, budget affordability, and priority of investment
initiatives and provides findings to the Joint Resources Council before investment
decisions;

Performs corporate budget formulation and execution, including budget impact
assessments, and recommendations of funding offsets and reprogramming due to program
baseline changes, marks/pass-backs from the Office of the Secretary of Transportation,
Office of Management and Budget, and Congress; and

Establishes and maintains an up-to-date prioritization of all on-going and proposed
investment programs for use in budget impact assessments and determination of offsets.

INDEPENDENT SAFETY ASSESSMENT TEAM

[]

Conducts independent operational assessment for programs as directed by the Vice
President of ATO safety and Technical Training.

PRODUCT OR SERVICE TEAM

U
U

|

L

Develops, procures, and delivers products or services for users or customers;

Manages the acquisition program baseline of investment programs it is implementing and
reports breaches to management;

Updates the OMB Major IT Business Case annually for designated programs;

Assists in development of program requirements recorded in the program requirements
document;

Develops cost and schedule baselines during final investment analysis for the solution
selected for implementation;

Acquires new or improved capability for services and products throughout their lifecycle;
Keeps planning current during solution implementation in the implementation strategy and
planning document;

Supports the conduct of post-implementation reviews;

Ensures coordination and obtains input from subject-matter experts in critical functional
disciplines. These disciplines vary by the type of program, but typically include:
management of requirements; test and evaluation; deployment planning; logistics support;
procurement planning; real property; acquisition, management, and disposal; configuration
management; earned value management; human factors; environmental, occupational
safety and health, and energy considerations; information technology; system engineering;
security; system safety management; spectrum management; risk management; regulation
and certification; telecommunications. The service organization is responsible to ensure
that all relevant disciplines have been contacted whether or not they appear in the above
list.
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SOURCE EVALUATION TEAM

Drafts all screening information requests;

Formulates the source evaluation plan;

Reviews lessons-learned reports that provide meaningful insight into the procurement;
Ensures an in-depth review and evaluation of each submitted screening document against
FAA requirements and evaluation criteria;

Prepares the source evaluation report (including recommendations, if requested) so the
source selection official may make down-selection and/or award decisions, and if
requested by the source selection official, prepares documentation for the decision
rationale;

Oversees all procedural and administrative aspects of the procurement;

Selects advisors to assist the team in its evaluation, if required;

Participates in all debriefings; and

Prepares a lessons learned memorandum after completing the source selection.

N O B O O B

(0 I N R O

CAPTURE TEAM

1 Oversees and coordinates implementation of assigned investment increments required to
obtain the assigned operational capability; and

1 Identifies operational capability risks and issues and recommends corrective action to the
portfolio manager.

CONCEPT STEERING GROUP

1 Coordinates activity to develop and validate new concepts and ideas during service
analysis; and

(1 Facilitates the review of new ideas and proposed changes to the NAS Concept of

1 Operations.

Personnel

PORTFOLIO MANAGER

Oversees and reports operational capability status to the NextGen Management Board;
Evaluates operational capability demand against resource constraints;

Identifies and assesses operational capability risks and recommends corrective actions;
Suggests trade-offs and recommendations within the operational capability investment
increments to the NextGen Management Board; and

Participates in program reviews and budget build processes for elements of the
operational capability.

0 O O

J

EARNED VALUE MANAGEMENT FOCAL POINT
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1 Serves as the FAA earned value management executive agent;

1 Assists program managers and business managers to apply earned value management
requirements to capital investment programs and contracts;

1 Coordinates earned value management activities for FAA with other government
agencies and with industry and professional associations; and

1 Collects monthly schedule and cost performance data, variance analysis, and corrective
action plans for major programs.

PRODUCT OR SERVICE TEAM LEADER

1 Serves as the source selection official for procurements subject to the JRC process unless

otherwise designated by the Joint Resources Council;

Serves as spokesperson for the team;

Guides, encourages, and coaches team members;

Leads and facilitates team efforts without dominating the process;

Keeps the team focused on consensus decision-making and ensures individual team

members do not dominate team deliberations;

Ensures all stakeholders are members of the team and that they participate in team

decision-making;

1 Leads development of cost, schedule, and performance baselines during final investment
analysis;

1 Determines the management approach for an investment program and applicable
contracts based on program size, complexity, risk, and FAA earned value management
policy;,

1 Manages the acquisition program baseline and reports performance information to
management, including anticipated or actual breaches with corrective actions or a request
for a revised program baseline;

1 In consultation with the contracting officer, determines the acquisition strategy for
obtaining the selected solution and establishes the appropriate earned value management
and reporting applications for each contract;

1 Assures FAA program needs are acquired through the appropriate source selection
process and assures screening information requests include adequate definition of
requirements;

1 Assures qualified technical evaluators, if required, assist the source evaluation team in the
evaluation; and

1 In consultation with the contracting officer, conducts the integrated baseline review,
assisted by the contracting officer’s representative;

I o I B

|

Appendix B: Acquisition Planning and Control Documents Revised 1/2015

AMS Section 1.2.5 provides guidance and direction relative to acquisition categories for
investment decision-making and governance. These categories ensure the appropriate level of
oversight and documentation requirements applied to each FAA investment program.

This appendix contains the purpose, approval authority, distribution, and content for AMS planning
and control documents. Templates are available for each document in FAST.
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The documents are:

Acquisition program baselines and execution plans
Program requirements document

Business case

Implementation strategy and planning document
Program Management Plan

N O B O

These documents are structured as an integrated set with clear progression and traceability from
service need to requirements to implementation strategy to actions and work activities. Template
instructions are comprehensive in scope to accommodate complex investment programs.

They are tailored to be appropriate for each specific investment program.

Acquisition Program Baseline Revised 1/2015

PURPOSE

The Acquisition Program Baseline (APB) documents the cost, schedule, and performance baselines
for the investment program. It is the mutual agreement between the investment decision authority,
the performing organization, and the user organization concerning the performance and capability
the program will provide and the cost and schedule authorized for the program. There are two APB
templates. The first is for new investments (acquisition categories INI-5N1). The second APB
template is to be used for technology refreshment programs (acquisition categories 4TR and 5TR).

DESCRIPTION

The acquisition program baseline is established at the final investment decision concurrent with
approval of an investment program for implementation. The cost and schedule baselines are
developed during final investment analysis by the service organization (working within the
investment analysis team) that will implement and manage the program throughout its lifecycle.

The acquisition program baseline contains critical cost, schedule, and performance parameters
and their associated values designated for control by the investment decision authority. They
relate to corporate FAA's commitment to satisfying the mission need, achieving needed
operational capability, and meeting schedule requirements of interdependent programs.
Investment decision authority controls are identified during final investment analysis by the
investment analysis team and approved by the investment decision authority. They define the
empowerment boundaries of the service team during solution implementation.

APPROVAL

The chair of the investment decision authority approves the acquisition program baseline with
the concurrence of other IDA members. Designated ACAT reviewers also sign the document.
NOTE: No funding may be committed or obligated that would exceed the cost baseline in the
acquisition program baseline

DISTRIBUTION

Send an electronic copy of the acquisition program baseline and updates to the JRC executive
secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The
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JRC executive secretariat maintains a database of all acquisition program baselines.

CONTENT
The acquisition program baseline consists of a cost baseline, schedule baseline, and performance
baseline. Content is defined in the APB template.

Execution Plan

PURPOSE

The Execution Plan documents the cost, schedule, and performance parameters for investment
programs that do not require an acquisition program baseline. The Execution Plan contains a
description of the program and the cost, schedule, and performance parameters that will be
reported and tracked monthly.

DESCRIPTION

There are three Execution Plan templates. The first is the Variable Quantity Execution Plan
template used for acquisition categories 1VQ through 5VQ. The second and third Execution Plan
templates are the Facility Execution Plans. The program-level Facility Execution Plan is used for
acquisition categories 1F through 5F. The project-level Facility Execution Plans is used for
acquisition sub-categories F1, F2, and F3.

APPROVAL
Approval is defined in the execution plan templates.

DISTRIBUTION
Send an electronic copy of the execution plan and updates to the JRC executive secretariat.

CONTENT
Content is defined in the execution plan templates.

Program Requirements Document Revised 10/2012

PURPOSE

The program requirements document establishes the operational framework and performance
baseline for an investment program. It is the basis for evaluating the readiness of products and
services of an investment program to become operational.

APPROVAL

Within the ATO, the Vice Presidents of the organization executing the investment program
during solution implementation and the operating organization approve the program
requirements document. Within the other lines of business, the second-level executive of the
organization executing the program in solution implementation approves the program
requirements document.

DISTRIBUTION
Send an electronic copy of the program requirements document and updates to the JRC executive
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secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The
JRC executive secretariat maintains a database of all program requirements documents.

CONTENT

At the readiness for investment analysis decision, the program requirements document defines
preliminary functional and performance requirements any potential solution to mission need
must satisfy. At the final investment decision, the program requirements document defines
exactly the operational concept and requirements the investment program must achieve.

The author must use the program requirements document template in FAST and must provide
information for all sections. For sections that do not apply, the author so indicates.

Business Case Revised 10/2012

PURPOSE

The business case summarizes cost, schedule, and benefit information for each alternative
solution to mission need for use by the investment decision authority when making initial and
final investment decisions.

APPROVAL
The Vice President (ATO) or Director (non-ATO) of the implementing service organization
approves the business case. Designated ACAT reviewers review and sign the business case.

DISTRIBUTION

Send an electronic copy of the business case and updates to the JRC executive secretariat before a
decision meeting per instructions in the JRC secretariat quick-start guide. The JRC executive
secretariat maintains a database of all business cases.

CONTENT

The business case synopsizes the results of investment analysis. At the initial investment
decision, it describes alternatives, assumptions, and constraints, and provides full lifecycle cost
estimates, benefit estimates, schedule analysis, risk analysis, and economic analysis for each
alternative. At the final investment decision, it updates this information and records full
lifecycle information for the alternative selected for implementation.

The author must use the business case template in FAST and must provide information for all
sections.

Implementation Strategy and Planning Document Revised 102015

PURPOSE

The implementation strategy and planning document (ISPD) provides the investment decision
authority a summary characterization of the plans for solution implementation and in-service
management of the proposed investment. It conveys the most critical, relevant, and meaningful
information to support decision-making. More detailed and comprehensive plans are generated
as part of acquisition best-practices at appropriate event-driven milestones, some of which
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occur before the final investment decision and some afterward. An initial ISPD is required for
the initial investment decision covering specific sections identified in the ISPD template. A
complete ISPD is required for a final investment decision. After the final investment decision,
the ISPD is modified only if the program returns to the investment decision authority for a
change to the investment decision and information needs to be modified.

APPROVAL

The ISPD is submitted for approval by the first level executive of the organization that will
execute the program in solution implementation. Within ATO, the ISPD is approved by the Vice
President of the organization that will execute the program and by the Chief Operating
Officer/Deputy Chief Operating Officer. Outside ATO, the ISPD is approved by the second-
level executive of the organization that will execute the program. Certain sections of the ISPD
are reviewed and approved by specific executives, as follows:

Section 2: Director, Acquisition and Contracting; and Director, Financial Analysis;

Sections 5, 6 and 10: ATO Vice President for Technical Operations, (NAS and
Mission Support programs) and Director, AIT Infrastructure & Operations, (Mission
Support programs);

Sections 1, 4 and 5: Director of NextGen Engineering Services (NAS programs);
Director, AIT Strategy & Performance Service (Mission Support programs)

Sections 6.7, 7.1, 9.2 and 10.2: Vice President, Safety and Technical Training.

The organization executing the program in solution implementation obtains the required approvals
before the investment decision with the exception of Joint Resource Council members, which are
obtained at the time of the JRC decision by the JRC executive secretariat. The JRC Chairperson
signs the ISPD on behalf of the JRC members concurrent with the investment decision.

DISTRIBUTION
Send an electronic copy of the ISPD to the JRC executive secretariat before an initial or final
investment decision. The JRC executive secretariat maintains a database of all ISPDs.

CONTENT
The originating office uses the ISPD template in FAST to generate the document. For sections
that do not apply to the investment program, the originating office so indicates.

Program Management Plan Added 1/2015

PURPOSE

The program management plan (PMP) defines how the service organization or program office will
manage the implementation strategy recorded in the ISPD approved by the Joint Resources Council
at the final investment decision. The intent is to ensure: (1) the full scope of program

implementation is understood and planned, and (2) agreements are established with key support
organizations (e.g., logistics, test, information security, safety, systems engineering) that must
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provide resources or otherwise contribute to successful program implementation. Do not repeat the
implementation strategy recorded in the implementation strategy and planning document — explain
how you will manage the execution of that strategy.

A revision to the PMP occurs in the event of a baseline change decision that affects the
implementation strategy significantly or when human resource needs change substantially as the
program progresses through solution implementation.

APPROVAL

The program management plan is circulated for review with the implementation strategy and
planning document. It is approved by the Director of the service organization assigned
responsibility for implementing the investment program after concurrence by all key stakeholders
through a formal review cycle. Key stakeholders are those organizations that have a vested interest
in the operational assets to be provided by the investment program, as well as those organizations
that must support the implementing service organization or program office to achieve successful
implementation and operational use.

DISTRIBUTION

Send an electronic copy of the approved program management plan to the JRC executive secretariat
before the final investment decision. Send an electronic copy of all approved revised PMPs to the
JRC executive secretariat as well. The JRC executive secretariat maintains a database of all
approved PMPs and revisions.

CONTENT

Use the PMP template in FAST to prepare the document. Scope and detail should be
commensurate with the complexity of the investment program. Be succinct and complete.
Quality is preferred over length.

Appendix C: Definitions Revised 10/2018

Access is the ability to physically enter or pass through an FAA area or a facility; or having the
physical ability or authority to obtain FAA sensitive information, materials, and resources. In
relation to classified information, access is the ability, authority, or opportunity to obtain knowledge
of such information or materials.

Acquisition Career Program within FAA requires personnel in specified engineering and
management disciplines and specialty functions to apply for, acquire, and maintain certification at
the appropriate level for the work they perform. Certification requirements align with federal
acquisition certification programs.

Acquisition Category is the classification assigned to investment initiatives by the Acquisition
Executive Board and endorsed by the Joint Resources Council. The FAA classifies investment
initiatives by investment type (new investment, software enhancement, technology refreshment,
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variable quantity, facility initiative, or support service contract) and then categorizes based on
qualitative and quantitative criteria such as cost, risk, and political sensitivity.

Acquisition Category Determination Request is the form that a service organization or program
office fills out on behalf of the sponsoring Director when seeking to obtain an acquisition category
designation from the Acquisition Executive Board for an investment initiative.

(FAA) Acquisition Executive is the official that manages acquisition management policy within the
FAA,; chairs the Joint Resources Council; approves acquisition category designations and AMS
tailoring requests; chairs acquisition quarterly program reviews; and approves OMB Major IT
Business Cases for designated capital investments before submission to the Department of
Transportation and Office of Management and Budget.

Acquisition Executive Board is the executive-level body that assists and supports the Acquisition
Executive and Joint Resources Council in establishing, changing, communicating, and implementing
acquisition management policy, practices, procedures, and tools. The Acquisition Executive Board
also recommends to the Joint Resources Council the appropriate acquisition category for investment
initiatives.

Acquisition Executive Board Secretariat is the official who coordinates AEB meeting dates,
agendas, and logistics; reviews and manages the adjudication of ACAT determination requests;
receives and distributes to AEB members proposed changes to acquisition management policy,
process, practices, and procedures; facilitates review of proposed policy, guidance, practice, and
procedure changes by FAA organizations to ensure timely adjudication; and maintains the official
repository of AEB decision documentation, meeting minutes, and assigned action items.

Acquisition Management System establishes policy and guidance for all aspects of lifecycle
acquisition management for the Federal Aviation Administration. It is a fully coordinated set of
policies, processes, and computer-based management tools that guide the workforce through the
lifecycle management process from the determination of service needs to the procurement and
lifecycle support of products and services that satisfy those needs. It also defines all procurement
policy and guidance for the agency.

Acquisition Planning is the process by which all acquisition-related management and engineering
disciplines of an investment initiative are developed, coordinated, and integrated into a
comprehensive plan for obtaining a capability that meets specified requirements within cost and
schedule boundaries. Acquisition planning is normally associated with detailed program planning
during final investment analysis, but is also important at other times of the lifecycle management
process when products and services are required.

Acquisition Planning and Control Documents are an integrated set of planning and control
documents required for JRC-approved investment initiatives. They consist of the program
requirements document, business case, implementation strategy and planning document, program
management plan, and acquisition program baseline or execution plan. These documents constitute
an integrated set with clear progression and traceability from service need to requirements to
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implementation strategy to actions and work activities necessary to obtain a product that satisfies
ratified service needs.

Acquisition Program Baseline establishes the performance an investment program must achieve,
as well as the cost and schedule boundaries within which the program is authorized to proceed. It is
a formal document approved by the Joint Resources Council at the final investment decision, and is
the implementation contract between the FAA and the service organization acquiring an approved
product or service.

Acquisition Quarterly Program Review is conducted by the Joint Resources Council to oversee
the cost, schedule, and technical performance of ongoing investment programs using a standard set
of program and performance measures (AMS Section 2.1.5). The reviews use SPIRE, earned-value
management (or equivalent), and enterprise architecture data to assess technical, cost, and schedule
issues that may affect the ability of the program to meet its acquisition program baseline values.

Acquisition Readiness Team is a cross-functional group formed in support of the Operations
Governance Board to collaborate with customers and develop decision-ready investment packages
for mission-support operations-funded investment initiatives. The team is comprised of subject-
matter experts that assist with planning for more complex, higher risk initiatives through the
Operations Support Pathway process.

Acquisition Strategy is the overall approach for acquiring a capability to meet agency requirements
and perform within the boundaries set forth in the acquisition program baseline. The strategy
considers all aspects of an initiative such as acquisition approach, contracting, logistics, testing,
systems engineering, safety and security, risk management, program management, impact on
facilities and infrastructure, human factors, schedules, and cost. Results are documented in the
implementation strategy and planning document during final investment analysis.

Acquisition Strategy Artifact is a key document produced for mission-support capital investments
funded from the Operations appropriation. It documents the best-value approach for procuring a
solution for an FAA mission-support operations-funded initiative.

Acquisition System Advisory Group is a cross-organizational body that serves as the technical arm
of the Acquisition Executive Board. It evaluates proposed changes to the acquisition management
system to ensure they improve and strengthen it and are consistent with agency direction.

Acquisition Workforce Council is the executive-level body that supports the Acquisition
Executive in establishing, communicating, and implementing acquisition workforce plans and
programs to ensure the FAA has the necessary acquisition talent today and in the future. It sets
acquisition workforce certification requirements and oversees implementation and annual update of
FAA Acquisition Workforce Plan.

Affiliate Business is a business that controls or has the power to control another business, or a third
party that controls or has the power to control another business (contractual relationships must be
considered).
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Affordability is the relative capacity of the FAA to fund a specific investment initiative when
evaluated against all other investment needs of the agency.

Agreement With a State Government, Local Government, and/or Public Authority is a written
agreement between the FAA and a state or local government or public authority where the FAA
agrees to receive from, or exchange supplies or services with, the other party.

Agreements With Private Parties are written documents executed by the parties, which call for the
exchange of services, equipment, personnel, or facilities, or require the payment of funds to the
FAA, or confirm mutual aid and assistance and outline the specific responsibilities of each party.
The term includes agreements under which the FAA provides services, equipment, personnel, or
facilities and obtains reimbursement on a negotiated basis from the other party. The term excludes
procurement contracts for real estate, supplies, and services.

Agreements With Public Entities Other Than Federal Agencies are written documents executed
by the parties, which call for the exchange of services, equipment, personnel, or facilities, or require
the payment of funds to the FAA, or confirm mutual aid and assistance and outline the specific
responsibilities of each party. The term includes agreements under which the FAA provides
services, equipment, personnel, or facilities and obtains reimbursement on a negotiated basis from
the other party.

Alternative Dispute Resolution is any procedure or combination of procedures voluntarily used to
resolve issues in controversy without the need to resort to litigation. These procedures may include,
but are not limited to, assisted settlement negotiations, conciliation, facilitation, mediation, fact-
finding, mini-trials, and arbitration. These procedures may involve the use of neutrals.

Alternatives Analysis is the second phase of the Operations Support Pathway. The line of business,
along with input and review of the acquisition readiness team for Governance Path C initiatives,
creates required planning artifacts. Alternatives analysis is also required during initial investment
analysis for F&E-funded capital assets.

AMS Building Blocks are foundation elements of the FAA Acquisition Management System. They
include the FAA acquisition career program, acquisition planning and control documents, the FAA
standard work breakdown structure, policy and functional flowcharts, investment planning,
measurement and analysis, portfolio management, quality assurance, service management, and
verification and validation.

AMS Table of Acquisition Categories contains the criteria for assigning the appropriate
acquisition category to each investment initiative, as well as implementation requirements and
approval authority for each category.

AMS Tailoring Request Process is the means by which a service organization may request
tailoring of the AMS lifecycle management process for an investment initiative. The service
organization or program office must submit the tailoring request to the Acquisition Executive Board
before the investment analysis readiness decision
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Approval is the agreement that an item is complete and suitable for its intended use.

Architect-Engineer Services are (1) professional services of an architectural or engineering nature,
as defined by State law, if applicable, which are required to be performed or approved by a person
licensed, registered, or certified to provide such services; (2) professional services of an architectural
or engineering nature performed by contract that are associated with research, planning,
development, design, construction, alteration, or repair of real property; and (3) such other
professional services of an architectural or engineering nature, or incidental services, which
members of the architectural and engineering professions (and individuals in their employ) may
logically or justifiably perform, including studies, investigations, surveying and mapping, tests,
evaluations, consultations, comprehensive planning, program management, conceptual designs,
plans and specifications, value engineering, construction phase services, soils engineering, drawing
reviews, preparation of operating and maintenance manuals, and other related services.

Architecture Review Board oversees the technical content of the mission-support component of
the FAA Enterprise Architecture. It works with the lines of business to identify and resolve cross-
domain issues and to time phase new operational improvements and sustainment actions intended to
remedy service shortfalls and technical opportunities related to non-NAS mission-support service
needs.

Auctioning Techniques is a method of screening vendors using commercial competition.
Auctioning techniques include indicating to an offeror a cost or price that it must meet to obtain
further consideration; advising an offeror of its price standing relative to another offeror; and
otherwise furnishing information about the prices of other offerors prices. Use auctioning techniques
only for commercially available products.

Baseline is any of the following: (1) an agreed-to-description of the attributes of a product or service
at a point in time, which serves as a basis for defining change; (2) an approved and released
document or a set of documents that provide a defined basis for managing change; (3) currently
approved and released configuration documentation; or (4) a released set of files consisting of a
software version and associated configuration documentation.

Baseline Variances are positive or negative deviations from baseline values. The FAA uses baseline
variances to evaluate whether an investment program is proceeding as planned or whether it is
deviating from plan thereby requiring management attention and action.

Best Value is a term used during procurement source selection to describe the solution that is the
most advantageous to the FAA, based on the evaluation of price and other factors specified by the
FAA. This approach provides the opportunity for trade-offs between price and other specified
factors, and does not require that an award be made to either the offeror submitting the highest-rated
technical solution or to the offeror submitting the lowest cost/price, although the ultimate award
decision may be to of these offerors.

Block Upgrades are planned improvements to operational assets stipulated at the final investment
decision that involve the use of sustainment or investment resources to upgrade components of
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fielded products as needed.

Budget Impact Assessment is the process of assessing the budget impact of each alternative
solution developed during investment analysis against all existing programs in the FAA financial
baseline for the same years. The FAA uses standard criteria to determine the priority of the
candidate investment in relation to all others. If the amount of funding available for the years in
question is insufficient, offsets from lower priority programs are identified. A budget impact
assessment is also performed when considering baseline changes for existing programs that involve
an increase in the cost baseline and the need to reallocate resources.

Business Case summarizes the analytical and quantitative information developed during investment
analysis in search of the best means for satisfying a service need. The business case is the primary
information document supporting the initial investment decision.

Business Case Analysis focuses on those key factors that demonstrate the value and worth of a
proposed investment initiative to the FAA and aviation community. Key factors include but are not
limited to lifecycle cost, investment cost, benefits, benefits-to-cost ratio, risk, affordability, net
present value, and payback period.

Business Case Decision is the second decision point of the Operations Support Pathway. It applies
only to those initiatives assigned Governance Path C. The Operations Governance Board reviews the
scaled business case and decides if the initiative should proceed to solution development.

Cancellation of a procurement is the termination of all requirements for the remaining years of a
multi-year contract. Cancellation results when the contracting officer notifies the contractor of non-
availability of funds for contract performance in any subsequent program year, or fails to notify the
contractor that funds are available for performance of the succeeding program-year requirement.

Cancellation Ceiling is the maximum amount the FAA will pay the contractor which the contractor
would have recovered as a part of the unit price, had the contract been completed. The amount
actually paid to the contractor upon settlement for unrecovered costs (which can only be equal to or
less than the ceiling) is the cancellation charge. This ceiling generally includes only nonrecurring
costs.

Capability Shortfall is the difference between the projected demand for services and the ability of
the FAA to meet that demand with current assets.

Capital Asset is property of any kind held by a business or organization. It includes all kinds of
property, movable or immovable, tangible or intangible, fixed or circulating.

Capital Investment Team is the group that coordinates development of the FAA capital budget
request each year and assesses the business justification, affordability, and priority of investment
initiatives for the Joint Resources Council.

Capital Planning and Investment Control is the process used by FAA management to identify,
select, control, and evaluate proposed capital investments. The CPIC process encompasses all stages
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of capital management including planning, budgeting, procurement, deployment, and assessment.
Within the FAA, the acquisition management system is the CPIC process. Service analysis and
investment analysis are the “select” portion of the CPIC process; solution implementation is the
“control” phase; and in-service management is the “evaluate” phase.

Capture Team is the group that coordinates integrated decision-making across all investment
increments necessary to obtain an operational capability for the National Airspace System. The team
monitors implementation of each investment increment and may recommend changes in the
distribution of financial assets among those increments to optimize delivery of the operational
capability. Capture teams also participate in test activities to validate that an operational capability
has achieved its projected benefits and to plan and execute remedial action when it has not.

Cardholder is the individual government employee within an organization who is a warranted
contracting officer or to whom a written delegation of procurement authority has been issued by the
cognizant Chief of the Contracting Office or designee granting the use of purchase and credit
transactions made within the established billing period.

Certification Renewal is the requirement that all acquisition workforce members working in
specified core disciplines (see AMS section 5.1) maintain certification in those disciplines by
earning continuous learning points. Workforce members earn continuous learning points through
training, seminars, conferences, special projects, education, and other developmental activities
related to the discipline.

Certified Cost or Pricing Data refers to all facts that, at the time of price agreement for a
prospective contract, the seller and buyer would reasonably expect to affect price negotiations. The
data requires certification, and is factual, not judgmental, and therefore verifiable. While the data do
not indicate the accuracy of the prospective contractor's judgment about estimated future costs or
projections, they do include the data utilized to form the basis for that judgment. Certified cost or
pricing data is more than historical accounting data; it is all the facts that can be reasonably expected
to contribute to the soundness of estimates of all future costs and to the validity of determinations of
costs already incurred.

Change Management is that portion of the configuration control process whereby change to the
performance, function, or physical attributes of an entity is managed and recorded to ensure the
exact configuration of the entity is known.

Chief Counsel is the official who represents FAA personnel and organizations on legal,
governmental, and business issues; promotes the legality and integrity of acquisition actions;
represents the FAA in connection with procurement-related litigation, alternative dispute resolution,
and other matters; and serves as core member of the Joint Resources Council.

Chief Financial Officer is the official responsible for managing all aspects of FAA budget
formulation, execution, and reporting. The Chief Financial Officer serves as a core member of the
Joint Resources Council; jointly approves the acquisition program baseline or execution plan (as
appropriate) with other Joint Resource Council members; and approves OMB Major IT Business
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Cases for designated capital investments before submission to the Department of Transportation and
Office of Management and Budget.

Chief Information Officer is the official responsible for managing all aspects of information
technology within the FAA. The Chief Information Officer serves as a core member of the Joint
Resources Council; chairs the Information Technology Shared Services Committee; approves OMB
Major IT Business Cases for designated capital investments before submission to the Department of
Transportation and Office of Management and Budget; jointly approves the acquisition program
baseline for investment programs with other Joint Resources Council members; and oversees the
FAA Enterprise Architecture.

Claim, as used herein, means a contract dispute.

Classified Information is official information or material that requires protection in the interest of
national security and is classified for such purpose by appropriate classification authority in
accordance with the provisions of Executive Orders 12958 "Classified National Security
Information,” 12968 "Access to Classified Information,” and 12829 "National Industrial Security
Program."

Commercial Component means any component that is a commercial item. The term “component”
means any item supplied to the Federal government as part of an end item or of another component.
See Commercial Item.

Commercial Item can mean any of the following:

[Note: For purposes of this document, the term "commercial item" is interchangeable with the terms
"commercially available, "commercially available software "commercial component(s),"
"commercial product(s)," and "commercial off-the-shelf (COTS)"]

(1) Any item, other than real property, that is of a type customarily used by the general public or by
nongovernmental entities for purposes other than governmental purposes and that has been sold,
leased, licensed to the general public; or has been offered for sale, lease, or license to the general
public.

(2) Any item that evolved from an item described in paragraph (1) through advances in technology
or performance and that is not yet available in the commercial marketplace, but will be available in
the commercial marketplace in time to satisfy the delivery requirements under a government
solicitation.

(3) Any item that would satisfy a criterion expressed in paragraphs (1) and (2) of this definition, but
for-(i) modifications of a type customarily available in the commercial marketplace; or (ii)
modifications of a type not customarily available in the commercial marketplace made to meet
Federal government requirements.

(4) Any combination of items meeting the requirements of paragraphs (1), (2), (3), or (5) of this
definition that are of a type customarily combined and sold in combination to the general public.
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(5) Installation services, maintenance services, repair services, training services, and other services if
such services are procured for support of an item referred to in paragraph (1), (2), (3), or (4) of this
definition, and if the source of such services--(i) offers such services to the general public and the
Federal government contemporaneously and under similar terms and conditions; and (ii) offers to
use the same work force for providing the Federal government with such services as the source uses
for providing such services to the general public.

(6) Services of a type offered and sold competitively in substantial quantities in the commercial
marketplace based on established catalog or market prices for specific tasks performed under
standards commercial terms and conditions. This does not include services sold based on hourly
rates without an established catalog or market price for specific service performed.

(7) Any item, combination of items, or service referred to in paragraphs (A) through (F),
notwithstanding the fact that the item, combination of items, or service is transferred between or
among separate divisions, subsidiaries, or affiliates of a contract; or

(8) Any item, determined by the procuring agency to have been developed exclusively at private
expense and sold in substantial quantities, on a competitive basis, to multiple state and local
governments.

Commercial-off-the-Shelf is a product or service developed for sale, lease, or license to the public
and is currently available at a fair market value. See Commercial Item.

Commercial Product is a product in regular production sold in substantial quantities to the public
and/or industry at established catalog or market prices. See Commercial Item.

Commercially Available refers to products, commodities, equipment, material, or services
available in existing commercial markets in which sources compete primarily on established
catalog/market prices or for which specific costs/prices established within the industry have been
determined to be fair and reasonable. See Commercial Item.

Commissioning within the FAA lifecycle management process occurs when a system, subsystem,
equipment, or service is formally accepted and placed into operational service within the National
Airspace System. For products to which the flying public has access, commissioning requires
written confirmation to airmen and the aviation industry via a notice to airmen.

Commonality refers to the use of identical parts, components, subsystems, or systems to achieve
economies in development and manufacture.

Communications, when referring to contracting, means any oral or written communication between
the FAA and an offeror that involves information essential for understanding and evaluating an
offeror's submittal(s), and/or determining the acceptability of an offeror's submittal(s).

Computer Resources Support consists of the facilities, hardware, system support software,
software/hardware development and support tools (e.g., compilers, PROM burners), documentation,
and personnel needed to operate and support embedded computer systems. These items represent the
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resources required for operational support engineering functions and do not include administrative
computer resources.

Concept and Requirements Definition is that portion of the FAA lifecycle management process
when the program office or service organization (1) translates priority operational needs in the
enterprise architecture into preliminary requirements and a solution concept of operations for the
capability needed to improve service delivery, (2) quantifies the service shortfall in sufficient detail
to enable the definition of realistic preliminary requirements and the estimation of potential costs
and benefits associated with resolving the shortfall, and (3) identifies the most promising alternative
solutions able to satisfy the service need.

Concept and Requirements Definition Plan specifies how tasks required for concept and
requirements definition will be competed; defines roles and responsibilities of participating
organizations; defines outputs and exit criteria; establishes a schedule for completion; and specifies
needed resources.

Concept and Requirements Definition Readiness Decision is the decision gateway between
service analysis and entry into concept and requirements definition. It is when the FAA Enterprise
Architecture Board verifies: (1) a priority service shortfall, operational improvement, or operational
sustainment is in an enterprise architecture roadmap; and (2) planning and resources are in place for
the conduct for concept and requirements definition.

Concept Development is the second stage in the concept maturity and technology development
process. This activity develops and evaluates promising concepts to determine which should
undergo further development. Activities include modeling, simulation, and detailed analysis.

Concept Evaluation is the third and final stage in the concept maturity and technology
development process. It confirms that a concept has great promise toward meeting the service needs
of the aviation community and establishes operational and technical feasibility. Concept evaluation
can include concept integration, evolution, or scalability. Representative activities include
prototyping and field demonstration.

Concept Exploration is the first stage in the concept maturity and technology development process.
The objective is to describe promising concepts with sufficient definition to begin development of a
concept of operations and to plan follow-on activities. Outputs are promising and feasible concepts
that warrant further development.

Concept Maturity and Technology Development Process governs activities directed toward the
production of useful aviation-related materials, devices, systems, and methods, as well as advance
the maturity of new concepts. Typical activities include concept feasibility studies, technical
analysis, prototype demonstrations, and operational assessments that identify, develop, and evaluate
opportunities for improving the delivery of NAS services. These efforts reduce risk, define
requirements, demonstrate operational requirements, inform concept and requirements definition
activities, and generate information required to support agency investment decisions and product
lifecycle management.
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Concept Steering Group consists of cross-organizational officials who coordinate activity to
develop and validate new concepts and ideas during service analysis, as well as facilitate the review
of new ideas and proposed changes to the NAS Concept of Operations.

Configuration is (1) the performance, functional, and physical attributes of an existing or planned
product or combination of products; or (2) one of a series of sequentially created variations of a
product.

Configuration Audit is the examination of artifacts related to a product to verify it has achieved
required functional and performance requirements and that product design is accurately documented.
The audit includes the review of documents, records, procedures, processes, and physical elements
of the product. Sometimes the configuration audit consists of separate functional and physical
configuration audits.

Configuration Change Management is a systematic process that ensures changes to released
configuration documentation are properly identified, documented, evaluated for impact,
incorporated, verified, and approved by an appropriate authority.

Configuration Control Boards are the official FAA forums for establishing configuration
management baselines and approving subsequent changes to those baselines. AMS policy requires
the following configuration control boards: service organizations, service areas, mission-support
information technology, line of business staff offices, and solution providers.

Configuration Documentation is technical documentation that identifies and defines a product's
performance, functional, and physical attributes.

Configuration Identification is the systematic process of assigning and applying unique
configuration identifiers to a product, its components.

Configuration Item refers to the fundamental structural unit of a configuration management
system. Examples of configuration items include individual requirements documents, software,
hardware, models, and plans. Software and hardware configuration items typically satisfy a specific
functional or performance requirement.

Configuration Management is a process for establishing and maintaining consistency of a
product's performance, functional, and physical attributes with its requirements, design, and
operational information throughout its life.

(FAA) Configuration Management Authority coordinates development and establishment of
configuration management policy, processes, and guidance within FAA and facilitates execution of
configuration management at all organizational levels within the agency.

Configuration Management Process is the means by which the configuration of a product or
service is established and managed. It consists of configuration identification, baseline management,
configuration change management, configuration status accounting, and configuration verification
and validation.
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Configuration Status Accounting is the configuration management activity that captures, stores,
and accesses configuration information needed to manage products and product information
effectively.

Configuration Verification is the action that verifies the product has achieved its required
attributes (performance requirements and functional constraints) and its product design is
documented accurately.

Continuous Improvement is an ongoing effort to improve products, services, or processes. These
efforts can seek "incremental” improvement over time or "breakthrough” improvement all at once.
Within the acquisition management system, continuous improvement refers to the modification of
AMS policy and guidance to obtain its key objectives of lower cost, shorter time to obtain, and
better performance of agency capital assets.

Continuous Learning Points are measures of knowledge gained by acquisition workforce members
to maintain certification for employment in specified acquisition management disciplines (see AMS
Section 5.1). Workforce members earn continuous learning points through training, seminars,
conferences, special projects, education, and other developmental activities related to each specific
discipline.

Contract is a legal instrument used to acquire products and services for the direct benefit or use by
the FAA. As used herein, contract denotes the document (for example, contract, memorandum of
agreement or understanding, purchase order) used to implement an agreement between a customer
(buyer) and a seller (supplier).

Contract Dispute means a written request seeking as a matter of right, the payment of money, the
adjustment or interpretation of contract terms, or other relief arising under or relating to the contract.
A claim arising under a contract, unlike a claim relating to that contract, is a claim that can be
resolved under a contract clause that provides for the relief sought by the claimant. The term does
not include a request for payment of an invoice, voucher, or similar routine payments expressly
authorized under the terms of the contract, which the contracting officer has not rejected. The term
includes a termination for convenience settlement proposal and request for equitable adjustment, but
does not include cost proposals seeking definitization of a letter contract or other undefinitized
contract action.

Contracting Officer is any individual appointed by the government with the authority to enter into,
administer, renew, or terminate contracts, as well as make related determinations and findings. This
includes management and oversight of the source selection process associated with procurement
actions.

Contractor is the party(ies) receiving a direct procurement contract from the FAA and who is
responsible for performance of contract requirements.

Controversy or Concern during procurement is a material disagreement between the FAA and an
offeror that could result in a protest.
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Core Policy refers to the official policy governing the acquisition management system within the
FAA. It consists of all sections and appendices of this document.

Corporate Portfolio Management is the process of making investment decisions within context of
overall strategic planning and goals of the agency. Individual investment options must fit logically
within this context and provide highest value to the agency and aviation community when compared
against other investment options.

Cost as used within procurement policy consists of contractor expenses for contract performance,
either estimated or actual.

Cost Accounting is the method of accounting that collects, classifies, and records all costs incurred
in performing an activity or accomplishing a purpose.

Cost or Pricing Data - See "Certified Cost or Pricing Data" and "Information Other than Certified
Cost or Pricing Data".

CRD Readiness Decision is the event in the AMS lifecycle management process that evaluates an
investment opportunity for entry into concept and requirements definition. The FAA Enterprise
Architecture Board makes the decision upon verification that the investment opportunity is in
response to a priority service need in an enterprise architecture roadmap and that all resources and
planning necessary for the conduct of concept and requirements definition are in place.

Critical Operational Issue is a key operational effectiveness or suitability issue that the agency
must examine during operational test to determine the ability of a product or service to perform its
intended mission.

Critical Performance Requirements are those requirements of a solution that represent attributes
or characteristics considered essential to meeting the service need the investment program is seeking
to satisfy. They are part of the total program requirements that define the operational framework and
performance baseline for the investment program. The agency records critical performance
requirements and associated values in the program requirements document and acquisition program
baseline.

Customer is an external user of FAA products or services, such as airlines and the flying public.
See User.

Data is recorded information of any nature (including administrative, managerial, financial, and
technical) regardless of medium or characteristics.

Data Item Description is a document that defines the data required from a contractor. It specifically
defines the data content, format, and intended use.

Data Standardization and Management applies standards to facilitate data sharing across systems,
programs, government agencies, and industry. Data standardization improves the transportability of
data, facilitates cost-effective development and re-engineering, and improves the quality, utility, and
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integrity of FAA information products and resources. The FAA data management program consists
of data registration, data standardization, data certification, and lifecycle data management.

Declaration of Operational Readiness occurs when the approving official(s) determines that the
solution to a service need has achieved all essential functional and performance requirements and is
fully suitable for operational service.

Decommissioning is the formal process within FAA for removing an operational asset from active
status.

Demand, as used in the context of service analysis, is the current or projected need for FAA
products, services, or capacity based on input from diverse sources such as the aviation community,
enterprise architecture, long-range planners, operators and maintainers of the National Airspace
System, and other FAA support systems.

Deploy the Solution includes all activities necessary to install a new capability and bring into
operational use. For NAS products and services, this may include transportation and delivery of
equipment, installation and checkout, contractor acceptance and inspection, integration with other
operational assets, field familiarization, declaration of initial operational capability, joint acceptance
and inspection, dual operations, declaration of operational readiness, and removal and disposal of
obsolete equipment. For operations-funded mission-support, non-developmental, commercially
available, and solutions involving procedural or process changes, deployment activities may be
much simpler. In all cases, deployment must include the activities necessary to achieve an
operationally effective (meets user needs) and suitable (essential logistics support) solution.

Deployment is the transformation of a mechanical, electrical, or computer product from a packaged
form to an operational state. It consists of all activities necessary to make a product or service
available for use.

Deployment Phase is the fourth stage of the Operations Support Pathway. It is when the acquiring
organization works with key stakeholders to implement the new service or capability and fulfill the
requirements in the Functional and Performance Requirements document approved at the
Investment Commitment Decision.

Deployment Planning is the process that prepares for and assesses whether a solution is suitable for
deployment into its operational environment. Deployment planning is part of a continuous in-service
review process that begins early in the lifecycle management process. All investment initiatives
undergo some degree of deployment planning to ensure key aspects of fielding a new capability are
planned and implemented, as well as to ensure the deployment does not create a critical deficiency
in the operational environment.

Design to Cost is a concept that establishes cost elements as management goals to best balance
lifecycle cost, acceptable performance, and schedule. Under this concept, cost is a design constraint
during the design, development, and production phases, and a management discipline throughout the
product lifecycle.
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Development Testing determines whether a product or service has achieved its specified technical
and performance requirements. Another objective is to verify the product or service is fully
integrated and stable. The development contractor performs development testing witnessed by the
FAA. Test activities can be conducted at the contractor’s facility, the William J. Hughes Technical
Center, or FAA field sites. The government may conduct development testing if the government
develops the solution.

Developmental Assurance Program for Software is the combination of quality assurance with
software development activity to ensure the product meets predetermined quality specifications and
software development methodology, procedure, and process conform to agency standards.

DID Library is a database located on the FAA Acquisition System Toolset that contains standard,
tailored data item descriptions organized within specific functional disciplines for use by service
organizations and program offices when preparing screening information requests and FAA
contracts.

Direct-work Maintenance Staffing refers to the direct person-hours required to operate, maintain,
and support a product for the duration of its lifecycle.

Disapproval is the conclusion by the appropriate authority that an item submitted for approval is
either not complete or is not suitable or its intended use.

Discriminating Criteria/Key Discriminators, as used in procurement, are those factors expected to
be especially important, significant, and critical in the ultimate source selection decision.

Disposal is the process of removing and disposing of systems, equipment, services, products,
facilities, real property, and resources no longer needed for operational use. Within the FAA,
disposal is the responsibility of the service organization or program office installing a new
capability. Disposal includes restoration of sites, disposal of government property, recovery of
precious metals, and cannibalization of useful assets.

Dispute as used herein, means a contract dispute or claim.

Dispute Resolution Officer is a licensed legal practitioner who is a member of the Office of
Dispute Resolution, and who has authority to conduct proceedings, which, if agreed to by the parties
and concurred in by the FAA Administrator, result in binding decisions on the parties.

(FAA) Disputes Resolution System is a process established within the FAA for resolving corporate
protests of FAA screening information requests and contract awards, as well as contract disputes.

Dominant Business is a controlling or major influence in a market in which a number of businesses
are engaged. Factors such as business volume; number of employees; financial resources;
competitiveness; ownership or control of materials, processes, patents, and license agreements;
facilities; sales territory; and nature of the business must be considered.

Dual Operations is the simultaneous operation of legacy and replacement assets at an operational
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site to ensure uninterrupted service during the transition from an existing capability to a new
capability.

Earned Value Management is a management tool to provide timely, accurate, auditable,
actionable, and reliable cost, schedule and technical performance information for an investment
program to both internal management and external stakeholders. Additionally, it provides early
warning measures of variances in program cost, schedule, and technical performance as the basis for
corrective management action.

Earned Value Management Determination is the request a service organization or program office
submits as the basis for a determination by the Joint Resources Council concerning the application
of earned value management to developmental activity by either a contractor or government
institution.

Earned Value Management Focal Point is the agency representative who coordinates earned value
management activities within the FAA and with other government agencies, industry, and
professional associations.

Earned Value Management System is the management process applied to developmental activity
to monitor variances in program cost and schedule based on the comparison and reporting of worked
performed with work planned.

Economically Disadvantaged Individuals means disadvantaged individuals whose ability to
compete in the free enterprise system is impaired due to diminished opportunities to obtain capital
and credit as compared to others in the same line of business who are not disadvantaged.

End Product is a system, service, facility, or operational change intended for delivery to a customer
or end user.

Enterprise Architecture Products include the operational view family (business) and systems
view family (engineering). Operational view family components represent a set of graphical and
textual products that describe the changes in tasks and activities, operational elements, and
information exchanges required to accomplish NAS service delivery or ATO business processes.
The business process and application views present this information in the Federal Enterprise
Architecture Framework (FEAF) with the data architecture providing the terms used to describe
information exchanges between processes. System-view family components represent a set of
graphical and textual products that describe systems and interfaces that directly or indirectly support,
communicate, or facilitate NAS service delivery or ATO business processes. In the FEAF, the
application view describes interfaces between applications.

Enterprise Architecture Roadmaps are the transition plans for moving the current “as is”
architecture to the future “to be” state. Within the FAA, there are enterprise architecture roadmaps
for the National Airspace System and for Mission Support Information Technology business
systems.

Acquisition Management Policy - 10/2018 34



Environmental, Occupational Safety & Health, and Energy Considerations are the federal,
state, and local regulations, and FAA orders, specifications, and standards pertaining to
environmental and occupational safety and health requirements, and energy and water requirements
with which FAA investment programs must comply.

Evolutionary Product Development is the process of limiting the design challenge for a product
development cycle by deferring risky technology and immature requirements to later updates. The
objective is to minimize risk and facilitate the achievement of cost, schedule, and performance
goals, while simultaneously achieving the insertion of low-risk new technology.

Execution Plan is the document that records cost, schedule, and performance parameters for
investment programs that do not require an Acquisition Program Baseline (i.e., facilities and
variable quantity). The Execution Plan defines those program cost, schedule, and performance
parameters that are to be reported and tracked monthly.

FAA Acquisition System Toolset is the official record of the acquisition management system. It is
an information system available via the Internet at http://fast.faa.gov. FAST contains official
acquisition management policy and guidance, process flowcharts, contract clauses, document
templates and instructions, checklists, practices, and other job-related aids for use by the workforce.

FAA Enterprise Architecture defines the operational and technical framework for all capital assets
of the agency. It is comprised of the NAS Enterprise Architecture and the Mission Support
Enterprise Architecture. The NAS Enterprise Architecture is a repository of architectural views that
describe the current (as-is), mid-term, and far-term (to-be) perspectives of the NAS architecture, as
well as a strategic roadmap for transitioning from the “as is” to the “to be” architecture. The Mission
Support Enterprise Architecture contains the information technology assets and investments needed
by agency for business planning and administration. It includes all mission-support applications,
systems, policies, and procedures not directly involved in air traffic control.

FAA Enterprise Architecture Board is the group that reviews, assesses, and submits for approval
to the Joint Resources Council enterprise architecture products, policy, guidance, and processes. It
ensures the FAA enterprise architecture reflects the current and target states of agency operations,
standards, systems, and infrastructure.

FAA Enterprise Architecture Board Secretariat is the official who coordinates FEAB meeting
dates and agenda and arranges logistics for the meetings. The Secretariat also analyzes FEAB
processes and recommends opportunities for improvement; and maintains the official repository for
FEAB decision documents, meeting minutes, and assigned action items.

FAA Lifecycle Management Process is the Capital Investment Planning and Control Process of the
FAA. Service analysis and investment analysis constitute the select process. Solution
implementation is the control process. In-service management is the evaluation process.

FAA Strategic Plan links the long-range vision and goals of the agency directly to the service needs
of the aviation community. It also defines top-level performance measures and multi-year
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performance targets to satisfy those service needs.

Facilities & Equipment is the Congressional appropriation designated for purchase or construction
of facilities, systems, hardware and software, services, and other assets necessary to fulfill the
mission responsibilities of the agency.

Facility Initiative is an acquisition category associated with new construction, replacement,
modernization, repair, remediation, lease, or disposal of manned and unmanned FAA facilities and
infrastructure.

Facility Milestones are standard milestones the FAA uses when planning, funding, obtaining, and
deploying facilities. They are located on the decisions/reviews/milestones page in the FAA
Acquisition System Toolset.

F&E-Funded Capital Assets are those investment initiatives subject to the policies and practices
defined in the FAA lifecycle management process. They include any investment initiative or
program seeking resources from the facilities and equipment appropriation.

Fee is compensation paid to a consultant for professional services rendered or profit included in a
cost plus fee type contract for work performed under the contract.

Field Familiarization is the process by which the operational workforce becomes fully competent
to operate and maintain a newly deployed asset or service. Field familiarization occurs at every
deployment site and is a condition for declaring full operational capability.

Final Investment Analysis is the phase of the FAA lifecycle management process during which an
investment analysis team develops the implementation strategy for the solution selected by the Joint
Resources Council for implementation, solicits offers to the industry for the solution and evaluates
responses, and plans and baselines the investment program in preparation for the final investment
decision.

Final Investment Analysis Plan is the document that defines work activities, resources, schedules,
roles and responsibilities, and products required to complete final investment analysis. The plan also
specifies exit criteria and a planning date for the final investment decision.

Final Investment Decision is the event at which the Joint Resources Council decides whether it will
approve, fund, and baseline a proposed investment initiative.

Firm, as defined for architect-engineering services, is any individual, partnership, corporation,
association, or other legal entity permitted by law to practice the professions of architecture or
engineering.

Firmware is combination of a hardware device and computer instructions or computer data that
reside as read-only software "burned into" the hardware device. Various types of firmware include
devices whose software code is erasable or reprogrammable to some degree.
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First-level Technical Support comprises maintenance of the National Airspace System
infrastructure and includes certifying equipment for performing periodic maintenance, restoration,
troubleshooting, and corrective activities.

(AMS Policy) Flowcharts within the acquisition management system contain descriptions,
approving officials, references, templates, and other aids for each activity within a phase of the
lifecycle management process. Generic processes assist service organizations and program offices
with product planning, development, procurement, production, testing, delivery, and implementation
activities of the lifecycle management process. AMS policy flowcharts are found in AMS building
blocks on FAST.

(Process) Flowcharts exist within the acquisition management system for representative types of
investment program (systems and software, facilities, services) and functional disciplines (e.g.,
human factors, information systems security, configuration management, integrated logistics
support). These flowcharts identify actions and activities the service organization or program office
may need to execute to achieve projected capability, value, and benefits. Instructions, templates, best
practices, good examples, and lessons-learned are attached to many flowchart activities to assist
specialists as they plan and execute what make sense for their investment program.

Functional Analysis is the process that transforms an operational need or market opportunity into a
product or service description that supports detailed design.

Functional Baseline is the approved documentation describing a product's functional,
interoperability, and interface characteristics, as well as the verification required to demonstrate
achievement of those characteristics.

Functional and Performance Requirements Artifact is a key document produced for mission-
support operations-funded capital investments. It defines the high-level scope and essential
characteristics of a mission-support initiative.

Functional Configuration Audit is the formal examination of the "as-tested" functional
characteristics of a configuration item. The audit determines whether the item has achieved the
requirements specified in its functional baseline documentation and identifies and records any
discrepancies.

Functional Portfolio Management is the process that oversees investment packages that cut across
service organizations to provide fully integrated functional capability for the National Airspace
System. The FAA employs functional portfolio management in such areas as weather, surveillance,
communications, automation, and navigation.

Functional Requirements define the functions of a product or service or of their components.
Functional requirements drive the application architecture of a product or service, while non-
functional requirements drive the technical architecture.

Governance Path is a risk-based classification assigned to a mission-support operations-funded
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capital investment by the Operations Governance Board. Governance Path A and B investments are
lower risk and entail fewer planning requirements, while Governance Path C investments are higher-
risk and entail more planning requirements.

Governance Path Readiness Decision is the first decision point of the Operations Support
Pathway. The Operations Governance Board assigns a governance path to each initiative and assigns
an acquisition readiness team (if applicable).

Government and Market Survey Artifact is a key document produced for mission-support
operations-funded Capital initiatives. It provides a checklist of important activities for identifying
alternatives and procurement options.

Hardware Products are material items and their components (e.g., mechanical, electrical,
electronic, hydraulic, pneumatic). Hardware products do not include computer software or technical
documentation.

Historically Black Colleges and Universities are institutions determined by the U.S. Secretary of
Education to meet the requirements of 34 CFR 608.2 and listed therein.

Human Factors is a multi-disciplinary effort to generate and apply human performance information
to acquire safe, efficient, and effective operational systems.

Human Factors Engineering is the application of information on human physical and
psychological characteristics to the design of devices and systems for human use.

Implementation Strategy and Planning Document conveys critical, relevant, and meaningful
program planning information to the Joint Resources Council as a basis for investment decision-
making. The ISPD integrates all aspects of planning for solution implementation and in-service
management of a proposed investment program; e.g., acquisition planning, management and control,
schedule, systems engineering, solution development and production, physical and functional
integration, integrated logistics support, safety and health, security and privacy, test and evaluation,
and deployment.

Independent Government Cost Estimate is an unbiased estimate of what a responsible contractor
would propose to perform based solely on the contract specification and statement of work. It is
developed by the Government independently of any potential vendors. It is a tool to assist in
determining the reasonableness or unreasonableness of vendor proposals.

Independent Operational Assessment is an evaluation of new investments before deployment to
verify their operational effectiveness, suitability, and safety by an independent operational
assessment organization.

Independent Operational Assessment Readiness Declaration is a declaration in writing by the
Vice President of the acquiring organization to the Vice President of the Office of Safety and
Technical Training that the solution is ready to enter independent operational assessment. The
declaration occurs after completion of all site test activities by the contractor and program
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management office.

Indian means any person who is a member of any Indian tribe, band, group, pueblo, or community
which is recognized by the Federal Government as eligible for services from the Bureau of Indian
Affairs in accordance with 25 U.S.C. 1452(c) and any "Native" as defined in the Alaska Native
Claims Settlement Act (43 U.S.C. 1601).

Indian Organization means any governing body of any Indian tribe or entity established or
recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

Indian-Owned Economic Enterprise means any Indian-owned (as determined by the Secretary of
the Interior) commercial, industrial, or business activity established or organized for the purpose of
profit, provided that Indian ownership must constitute not less than 51 percent of the enterprise.

Indian Tribe means any Indian tribe, band, group, pueblo, or community, including native villages
and native groups (including corporations organized by Kenai, Juneau, Sitka and Kodiak) as defined
in the Alaska Native Claims Settlement Act, which is recognized by the Federal Government as
eligible for services from BIA in accordance with 25 U.S.C. 1452 (c).

Information Other than Certified Cost and Pricing Data refers to pricing data, cost data, and
judgmental information necessary to determine a fair and reasonable price and/or to determine
realism. Such data may include the identical types of data as certified cost or pricing data, but
without the certification. The data may also include any information reasonably required to explain
the estimating process, including, but not limited to: judgmental factors applied and mathematical or
other methods used in the estimate and the nature and amount of contingencies included in a
proposed price.

Information Systems Security refers to the processes and methodologies involved with keeping
information confidential, available, and assuring its integrity. It also refers to access controls that
prevent unauthorized personnel from entering or accessing an information system.

Information Systems Security Assessment determines: (1) information security risk factors of an
investment initiative, (2) information security requirements, (3) a rough cost estimate for achieving
information security, and (4) a rough estimate of annual operational benefits gained from
implementing security requirements.

Information Systems Security Certification and Authorization certifies that an information
system is certified and authorized for deployment. It is an entrance criterion for the in-service
decision.

Information Technology is the application of computers to store, study, retrieve, transmit, and
manipulate data or information, often in the context of a business or other enterprise.

Information Technology Shared Services Committee is an executive-level group that oversees
the development and approval of the agency’s mission-support information technology strategy. The
committee directs, reviews, and oversees implementation of mission-support information technology
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projects, and evaluates the operational performance of the information technology shared services
function.

Information Technology Research & Development Organization coordinates information
technology mission-support investment activity across service organizations to ensure alignment
with FAA strategic and performance goals, as well as to eliminate redundant activity, service gaps,
and duplicate benefits.

Initial Investment Analysis is the phase within the FAA lifecycle management process during
which the most advantageous solution to an approved service need is determined. It involves: (1) a
market search to determine industry capability, (2) analysis of various alternative approaches for
satisfying agency requirements including preparation of an initial business case, and (3) an
affordability assessment to determine what the FAA can afford, all in preparation for the initial
investment decision.

Initial Investment Analysis Plan is an artifact completed during the later stages of concept and
requirements definition. The plan (1) defines the scope and assumptions of initial investment
analysis, (2) describes alternatives and their associated rough lifecycle costs, (3) identifies the
planned activities of initial investment analysis and describes how tasks will be accomplished, (4)
defines outputs and exit criteria, (5) establishes a schedule for completion, (6) defines roles and
responsibilities of participating organizations, and (7) estimates the resources needed to complete
the work.

Initial Investment Decision is the event at which the Joint Resources Council decides whether to
select a solution for implementation and authorize entry into final investment analysis or to reject or
return a proposed investment for further analysis.

Initial Operational Capability occurs when site personnel declare a new capability ready for
conditional or limited operational use. This occurs after successful installation and checkout, site
acceptance testing, and field familiarization. Initial operational capability requires satisfaction of
operational requirements, as well as full logistics support and training for technicians and air traffic
specialists.

In-Service Decision is the event at which the decision authority decides whether to accept a product
or service for operational use. It occurs during the solution implementation phase of the FAA
lifecycle management process. This decision allows deployment activities to begin at each
installation site.

In-Service Decision Authority is the official who decides whether to approve a new capability for
operational use. The Joint Resources Council designates the in-service decision authority at the final
investment decision and may retain authority for the decision.

In-Service Decision Briefing and Action Plan are key artifacts required for the in-service decision.
The in-service briefing informs the decision authority concerning status and issues relevant to the in-
service decision. The action plan specifies all actions the service organization or program office
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must complete as a condition of the in-service decision.

In-Service Decision Executive Secretariat is the official who manages the deployment planning
process for the Joint Resources Council and administers all activities and artifacts associated with
the in-service decision, including preparation of the in-service strategy, briefing, record of decision,
and action plan.

In-Service Management Phase is that timeframe in the FAA lifecycle management process
extending from the decision to approve a product or service for operational use and continuing until
it is retired from service.

In-Service Management Planning records the actions and activities the service organization or
program office must execute to support the operation and maintenance of deployed assets. It covers
such activities as configuration management, preventive and corrective maintenance, training,
infrastructure upkeep, and logistics support along with activities to support post implementation
reviews and operational analyses.

In-Service Review Checklist is the document the service organization or program office uses to
identify and resolve readiness issues before the in-service decision and to obtain concurrence from
stakeholder organizations that readiness issues have been or will be resolved.

In-Service Record of Decision is the artifact prepared by the In-Service Executive Secretariat that
specifies the decisions and conditions of the in-service decision. It includes as an attachment the
plan that specifies all actions the service organization or program office must complete as a
condition of the in-service decision.

Integrated Baseline Review is a joint assessment conducted by the program manager and
contractor to establish a mutual understanding of the performance measurement baseline for the
prime mission contract. This understanding provides the basis for agreement on a plan of action to
evaluate the risks and management processes that operate during execution of the contract.

Integrated Logistics Support is the management discipline employed to plan, establish, and
maintain a full lifecycle support system for FAA products and services. It applies to the sustainment
and disposal of fielded products and services, as well as new investment programs. The objective is
to sustain the required level of service to the end user at optimal lifecycle cost to the FAA.

Integrated Program Management Report is a contractually required report prepared by the
contractor that contains performance information derived from the contractor’s internal management
system. The report provides the status of progress on the contract.

Interagency Agreement is a written agreement between the FAA and another Federal agency
whereby the FAA agrees to receive from or exchange supplies or services with the other agency, and
FAA funds are obligated.

Interested Party is one who:
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(1) Prior to the close of a solicitation, is an actual or prospective participant in the procurement,
excluding prospective subcontractors; or

(2) After the close of a solicitation, is an actual participant who would be next in line for award
under the solicitations scheme if the protest is successful. An actual participant who is not in line for
award under the solicitation scheme is ineligible to protest unless that party's complaint alleges
specific improper actions or inactions by the agency that caused the party to be other than in line for
award. Proposed subcontractors are not eligible to protest.

Where a contract has been awarded prior to the filing of a protest, the awardee may be considered an
interested party for purposes of participating in the protest proceedings.

Interface Control Documentation is a drawing or other documentation that depicts physical,
functional, and test interface characteristics between two or more related or co-functioning items.

Interface Requirements Document is the artifact that specifies the interface requirements to a
product or system. It may describe the inputs and outputs of a single product or system or the
interface between two products or systems.

Interfaces are the performance, functional, and physical attributes required to exist at a common
boundary.

Interim Payment is a form of contract financing for cost-reimbursement contracts where the FAA
pays a contractor periodically during the course of a contract for allowable costs it incurs in the
performance of the contract. Interim payments issued during the course of a contract do not include
the final payment issued after contract completion.

Intra-agency Agreement is a written agreement between the FAA and Office of the Secretary of
Transportation or another Department of Transportation operating administration where the
requesting organization agrees to provide or exchange supplies or services with the FAA, and FAA
funds are obligated.

Investment Analysis Readiness Decision determines whether the solution ConOps, preliminary
requirements, architecture products and amendments, and preliminary alternatives are sufficiently
mature to warrant entry into investment analysis. The Joint Resources Council makes the decision
within context of all ongoing and planned investment activities to sustain and improve service
delivery. It ensures proposals for new investment are consistent with overall corporate needs and
planning.

Investment Analysis Team is a cross-functional team scaled to the size and complexity of a
proposed analysis that is responsible for the conduct of investment analysis. Team membership is
flexible depending on the needs of the analysis, but typically includes system engineers, technical
experts, logistics specialists, specialty engineers, testers, operational subject-matter experts, and
business case analysts. Security and regulatory specialists are team members when potential
solutions involve facility, asset, personnel, or information security; hazardous materials; emergency
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operations; or when solutions affect aircraft, airspace, or the public.

Investment Commitment Decision is the final decision point in the Operations Support Pathway.
The Operations Governance Board reviews the completed scaled business case and other required
artifacts and either approves the initiative to proceed to deployment, recommends revision of
planning documents, or recommends that the line of business cancel the initiative.

Investment Increment is a discrete investment activity or program that may provide individual
benefits or combine with other investment increments to achieve the benefits of an operational
capability.

Investment Initiative is an FAA-sponsored activity to determine the best overall solution to an
approved service need or operational shortfall in an FAA Enterprise Architecture roadmap. The
FAA Enterprise Architecture Board authorizes the investment initiative at the concept and
requirements readiness decision when it approves entry into concept and requirements definition.
The initiative becomes an investment program at the final investment decision if approved, funded,
and baselined for implementation by the Joint Resources Council.

Investment Management Plan Artifact is a key document produced for mission-support
operations-funded capital investments. It provides a timeline for key milestones and change
management activities necessary for successful implementation of a mission-support operations-
funded investment.

Investment Opportunity is an approach identified during service analysis and strategic planning as
a means for improving service delivery or obviating a service shortfall. If approved for further
analysis by the FAA Enterprise Architecture Board at the readiness for concept and requirements
definition decision, the investment opportunity enters concept and requirements definition and
becomes an investment initiative.

Investment Planning occurs throughout the AMS lifecycle management process. During service
analysis and strategic planning, investment planning focuses is on prioritizes corporate service needs
and shortfalls and deciding when to seek solutions within realistic budgetary constraints. Investment
planning during the remainder of the AMS lifecycle management process supports the definition,
acquisition, deployment, and lifecycle support of affordable solutions to approved service needs.

Investment Planning and Analysis Office is the organization that leads the preparation of business
cases for JRC investment decisions and assists service teams and program offices during service
analysis, concept and requirements definition, and investment analysis concerning investment
planning and scheduling.

Investment Program is a sponsored, fully funded effort initiated at the final investment decision of
the FAA lifecycle management process by the Joint Resources Council in response to a priority
agency need. Typically, an investment program is a separate budget line and may have multiple
procurements and several projects, all managed within the single program.
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Joint Resources Council is the senior investment review board for the FAA responsible for making
corporate-level investment decisions based on specified knowledge (decision criteria) the service
organization or program office must provide before entry into a decision point. The Joint Resources
Council also oversees implementation of FAA investment programs.

JRC Executive Secretariat is the official that supports the FAA Acquisition Executive and
manages the investment decision-making process for all F&E-funded investment initiatives.

Key Site is the location at which a new capital asset or service is first tested and evaluated for
operational use. This typically entails demonstration that the new asset or service satisfies functional
and performance requirements in the program requirements document, and is fully supported and
operable by the FAA workforce.

Knowledge-Based Decision-Making involves the use of agreed upon decision criteria and
knowledge to facilitate the most suitable outcome for specific decisions.

Legal Coordination with agency counsel is required on competitive acquisitions with an estimated
total value greater than $100,000 and on non-competitive acquisitions with an estimated total value
greater than $10,000. FAA counsel also advises service organizations and program offices regarding
legal issues and represents them in litigation and other legal matters.

Lifecycle is the entire spectrum of activity for an FAA capital asset starting with the identification of
service need and extending through design, development, production or construction, deployment,
operational use, sustaining support, and retirement and disposal.

Lifecycle Acquisition Management Process is a series of knowledge-gathering management
phases and decision points that comprise the lifecycle of FAA products and services. It consists of
seven phases (research for service analysis, service analysis and strategic planning, concept and
requirements definition, initial investment analysis, final investment analysis, solution
implementation, and in-service management) and five decision points (readiness for concept and
requirements definition, readiness for investment analysis, initial investment decision, final
investment decision, and in-service decision).

Lifecycle Cost is the total cost to the FAA of acquiring, operating, maintaining, supporting, and
disposing of systems or services over their service life. Lifecycle cost includes total investment
costs, development costs, and operational costs and involves all appropriations (i.e., Research,
Engineering, and Development; Facilities and Equipment, and Operations).

Line of Business is a term used to characterize the major organizations of the FAA having roles and
responsibilities in the FAA Acquisition Management System. The lines of business within FAA are:
Air Traffic Organization; Aviation Safety; Airports; Commercial Space Transportation; Security and
Hazardous Materials Safety; Finance and Management; NextGen and Operations Planning; Policy,
International, Affairs and Environment; Human Resources; Civil Rights; Government and Industry
Affairs; and Communications. See Appendix A for line of business roles and responsibilities.

Acquisition Management Policy - 10/2018 44



Line of Business Portfolio Management requires each line of business and staff office to oversee,
coordinate, and integrate the service activity of offices within their organizations to achieve the
highest possible overall contribution to agency strategic goals and targets.

Logistics Manager is the service team or program office member who plans, establishes, and
maintains an integrated support package for the lifecycle of FAA products and services that are the
responsibility of the team or office.

Maintenance Planning is the process conducted to determine and plan hardware and software
maintenance concepts and packages for the lifecycle of a product or service.

Maintenance Support Facility consists of the permanent or semi-permanent real property assets
required to support a product over its service life. Associated management activity includes studies
to define types of facilities or facility improvements, locations, space needs, environmental
requirements, real estate requirements, and equipment.

Market Survey has two different contexts in AMS. In terms of the procurement and contracting
process, it refers to any method used to survey industry to obtain information, determine
competition and capabilities, and estimate costs. In terms of the lifecycle management process,
market surveys during concept and requirements definition and initial investment analysis help
identify potential material and nonmaterial solutions to a service need.

Measurement and Analysis is a management and control process applied throughout the lifecycle
of an investment initiative or operational asset to assess progress, forecast performance, determine

status, and define corrective action. Measurement and analysis provides information and visibility

toward accomplishing program goals and supporting management information needs.

Measures (or Metrics) are measurements taken over time to monitor, assess, and communicate
vital information about the results of a program or activity. Measures are generally quantitative, but
can be qualitative.

Memorandum of Agreement is a written document executed by the parties, which creates a legally
binding commitment and may require the obligation of funds. However, when the FAA acquires
services, equipment, personnel, or facilities from a contractor for the direct benefit or use of the
FAA, the acquiring organization must use a procurement contract.

Memorandum of Understanding is a written document executed by the parties that establishes
policies or procedures of mutual concern. It does not require either party to obligate funds and does
not create a legally binding commitment.

Mike Monroney Aeronautical Center houses the FAA Logistics Center, FAA Academy, and
Enterprise Services Center. The Logistics Center establishes and maintains supply support for NAS
systems. The Academy provides learning solutions for the FAA and global community. The
Enterprise Services Center provides an array of information technology services and financial
management for a wide range of federal agencies.
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Minority Educational Institutions are institutions verified by the U.S. Secretary of Education to
meet the criteria set forth in 34 CFR 637.4. Also includes Hispanic-serving institutions as defined by
20 U.S.C. 1059c¢(b)(1).

Mission-Support Capital Investments are agency business-system initiatives and other non-NAS
investment opportunities included in the Mission Support Enterprise Architecture, as well other
investment opportunities not within any FAA architecture but deemed within scope of the
Operations Governance Board.

Mission-Support OPS-Funded Process establishes policy and guidance for all aspects of
acquisition management for the procurement of mission-support operations-funded investment
initiatives.

Multi-Year Contracts are contracts covering more than one year but not in excess of five years of
requirements. Multi-year contracts cover total contract quantities and annual quantities for a
particular level and type of funding, as displayed in a five-year development plan. Each program
year is annually budgeted and funded. At the time of award, funds need only to have been
appropriated for the first year. Multi-year contracts protect the contractor against loss resulting from
cancellation by contract provisions, which allows reimbursement of costs included in the
cancellation ceiling.

Multi-Year Funding refers to Congressional authorization and appropriation covering more than
one fiscal year. It permits the Executive Branch more than one year to obligate the funds. The term
does not apply to two-year or three-year funds that cover only one fiscal year requirement.

NAS Change Proposal is a proposed change to a configuration management baseline of a National
Airspace System asset submitted to the appropriate configuration control board using the approved
NCP form.

NAS Concept of Operations is a controlled document that describes and specifies the operational
capabilities of National Airspace System over time.

NAS Configuration Control Board is the body that ensures traceability of all NAS configuration
items to specific service teams and program offices. The Board also controls changes to NAS
systems and associated documentation not assigned to a lower-level configuration control board or
not identified for control by the Joint Resources Council.

NAS ConOps Change Development and Decomposition Process is the means by which (1) the
agency modifies the NAS Concept of Operations to incorporate new service concepts, (2) the
NextGen Management Board and Joint Resources Council approve new operational capabilities, and
(3) new capabilities are decomposed into NAS operational requirements, functional and
performance requirements, and investment increments.

NAS Operational Requirements Document records National Airspace System operational
requirements decomposed from the narrative of operational improvements and operational

Acquisition Management Policy - 10/2018 46



sustainments in the NAS Concept of Operations.

NAS Requirements Document is the top-level source for programs to use when deriving their
respective requirements for the National Airspace System. The document defines requirements
without constraining technical design alternatives, while also identifying global design principles
necessary to evolve the NAS. The document supports National Airspace System design, enterprise
architecture engineering, and acquisition activities for new and upgraded systems, as well as routine
changes to operational equipment.

NAS Segment Implementation Portfolio Management is the process that oversees investment
portfolios that cut across service organizations to provide fully integrated operational capabilities for
the National Airspace System. Examples include precision-based navigation and improved runway
operations. More than one service organization may be involved with implementation and in-service
management of these investment packages.

NAS Systems Engineering Organization works with service organizations and program offices in
the conduct of systems engineering activities throughout the AMS lifecycle management process.
The organization also leads corporate-level service analysis for the National Airspace System, and
manages the NAS Architecture.

NAS Technical Documentation is the set of documents that describe technical requirements of the
National Airspace System.

National Airspace System is the airspace, navigation facilities, and airports of the United States
along with their associated information, services, rules, regulations, policies, procedures, personnel
and equipment. It includes components shared jointly with the military.

National Aviation Research Plan describes the FAA research, engineering, and development
portfolio. This portfolio focuses RE&D investments on the operational needs of the agency and
flying public and aligns with national priorities.

Need Assessment is the first phase of the Operations Support Pathway. During this phase, the line
of business submits an operations support pathway intake form to the Operations Governance
Secretariat who uses it to conduct a risk assessment and make a Governance Path recommendation
to the Operations Governance Board.

Neutral means an impartial third party, who serves as a mediator, fact finder, or arbitrator, or
otherwise functions to assist parties resolve issues in controversy. A neutral person may be a
permanent or temporary officer or employee of the federal government or any other individual who
is acceptable to the parties. A neutral person must have no official, financial, or personal conflict of
interest with respect to the issues in controversy, unless the neutral person fully discloses such
interest in writing to all parties and all parties agree that the neutral person may serve.

New Investment is an acquisition category associated with the research, design, development, and
implementation of a new FAA product, system, or service. A new investment typically introduces
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new capabilities or provides new or improved functionality.

NextGen Implementation Plan is an executive-level outline of activities to move the National
Airspace System from its current state to the future of air traffic control. The FAA publishes the plan
annually to reflect prior-year accomplishments and new commitments.

NextGen Lifecycle Integration Organization coordinates service analysis activity across service
organizations to ensure alignment with FAA strategic and performance goals and to eliminate
redundant activity, duplicate benefits, service gaps, and service overlap. The organization leads
planning and activities for concept and requirements definition, and develops, maintains,
communicates, and supports enterprise-wide planning artifacts that describe the lifecycle of the
National Airspace System.

NextGen Management Board is an executive-level group that oversees implementation of
NextGen investment initiatives. The Board resolves policy issues necessary for successful
implementation of NextGen capabilities, and approves updates to the NAS Concept of Operations
and NAS Segment Implementation Plan.

NextGen Organization manages planning and execution of research activity within the FAA, as
well as coordinate planning and development of the next generation air traffic control system.

No-Year Funding refers to Congressional funding that does not require obligation in any specific
year or years.

Non-Developmental Item is an item previously developed for use by federal, state, local, or foreign
government and for which no further development is required.

Non-Materiel is an acquisition category that encompasses engineering studies and analyses,
development of procedures, airspace changes, standards for avionics development, process
reengineering, or other types of intellectual property development. These activities are not stand-
alone investment initiatives when they are an element of and included within the acquisition of a
product, system, or service.

Non-Materiel Solution is a solution to an FAA capability shortfall identified during concept and
requirements definition or investment analysis that is operationally acceptable to users, requires no
development or production activity, and is obtainable within approved budgets and baselines. Non-
materiel solutions typically involve regulatory change, process re-engineering, training, procedural
change, or transfer of operational assets between sites.

Nonrecurring Costs are those production costs generally incurred on a one-time basis. They
include the cost of such items as plant or equipment relocation, plant rearrangement, special tooling
and special test equipment, pre-production engineering, initial spoilage and rework, and specialized
workforce training.

Obtain the Solution is a term that includes all tasks and activities necessary to procure and deploy
the key products or services of an investment program to achieve projected benefits within approved
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cost and schedule baselines. The term includes such activities as contract award, contract
administration, program management, resource management, risk management, systems
engineering, logistics support, test and evaluation, and site acquisition and adaptation. It may
involve developing operational procedures and standards; obtaining physical, personnel, and
information security; modifying the physical infrastructure; and coordinating collateral action by the
aviation industry.

(FAA) Office of Dispute Resolution for Acquisition is an independent organization within the
FAA reporting to the FAA Chief Counsel staffed with dispute resolution officers with the authority
to adjudicate contract disputes between government officials and commercial organizations or
individuals.

Operations Governance Board is the executive body that reviews, approves, oversees, and informs
the Joint Resources Council and other agency executive boards and organizations concerning
mission-support operations-funded capital investments.

Operations Governance Board Secretariat manages the mission-support operations-funded
process in support of the Operations Governance Board. The Secretariat receives and reviews initial
intake forms; conducts preliminary reviews to recommend a governance path to the OGB;
coordinates meeting dates, agenda, and logistics; and maintains the official repository of OGB
decision documents, records of decision, meeting minutes, and action items.

OMB Information Technology Dashboard is a database that provides detailed information on
major information technology investment spending at federal agencies, including ratings from the
Chief Information Officers that reflect the level of risk facing each agency’s investments.

OMB Major Information Technology Business Case describes the justification, planning, and
implementation of an individual capital asset within the information technology investment
portfolio. The business case serves as a key artifact of the agency’s enterprise architecture and
capital planning investment control process.

Operation and Retirement is the fifth and final phase of the Operations Support Pathway. It starts
after a product or service begins operational use and continues for as long as the product or service
is in use. It ends when the operational asset is retired from use.

Operational Analysis is the process by which the FAA evaluates the ability of in-service assets to
provide the services needed by users and customers. Operational analysis consists of gathering and
analyzing reliability, maintainability, and availability data; managing supportability information to
determine whether an operational asset can continue to provide the expected service for its intended
life; monitoring cost data to ensure actual support costs are in line with planned costs; and managing
asset viability against stakeholder needs.

Operational Assets are those assets used in the conduct of operations by the FAA. Examples
include the systems, procedures, information, facilities, data, and infrastructure used to provide air
traffic services, as well as all mission-support and business assets necessary to support the day-to-
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day operation of the agency.

Operational Baseline is the approved technical documentation that defines and represents installed
operational hardware and software.

Operational Capability is a grouping of operational improvements and operational sustainments
necessary to achieve specific service outcomes and benefits.

Operational Capability Business Case defines the rough costs and benefits of a proposed
operational capability. It is the key decision document for establishing a new operational capability.

Operational Capability Portfolio is the array of investment increments which when deployed and
integrated will achieve the performance and functionality specified for the operational capability.
The NextGen Management Board establishes operational capability portfolios to achieve priority
NAS performance and operational goals subject to concurrence by the Joint Resources Council.

Operational Capability Portfolio Manager is the individual responsible for successful
implementation and deployment of an operational capability and the achievement of associated
performance goals and benefits.

Operational Effectiveness measures how well a deployed solution satisfies its intended service
need and performance requirements.

Operational Improvement is a change to FAA operational assets that improves one or more
national airspace services.

Operational Readiness refers to the condition whereby local site personnel have demonstrated the
ability to operate and maintain a newly fielded capability in the National Airspace System fully.

Operational Readiness Date is when site operational personnel are satisfied that a fielded solution
can support full and sustained air traffic operations. The milestone occurs after joint acceptance and
inspection when the approving site official signs the facility log designating the new solution as the
primary means for air transportation operations. Legacy assets usually remain powered on in backup
mode for approximately 30 days and then removed.

Operational Requirements are those statements that identify the essential capabilities, associated
requirements, performance measures, and the process or series of actions needed to achieve new
service capabilities or to address service deficiencies, evolving threats, emerging technologies, or
cost improvements.

Operational Suitability is the degree to which a new product or service is ready for operational use
with consideration given to the following factors: reliability, availability, compatibility,
transportability, interoperability, usage rates, maintainability, safety, human factors, supportability,
and logistics.

Operational Sustainment is a discrete activity to sustain the operational use of one or more current
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NAS services.

Operational Test determines whether a new or modified product or service is operationally
effective and suitable for use in the National Airspace System and whether the existing
infrastructure is ready to accept the product or service.

Operations and Maintenance Appropriation is one-year funding used primarily for operating and
maintaining fielded assets in a state of readiness including the following: personnel salaries,
training, repair of facilities and equipment, travel and transportation, procurement of services,
supplies, equipment, communications, recruiting, and depot maintenance.

Operations Governance Board is the oversight authority for mission-support operations-funded
capital investments and the Operations Support Pathway process.

Operations Support Pathway is the process followed by mission-support operations-funded capital
investments to document the investment rationale, produce the required artifacts, and achieve an
Operations Governance Board investment decision.

Operations Support Pathway Intake Form is the initial document produced for mission-support
operations-funded capital investments. It includes basic program information. The acquiring
organization submits the form to the Investment Management Process Division (AAP-200) and
OGB Secretariat at least 21 days before the commitment of funding to any contract, task order, or
inter-agency agreement in support of the proposed project.

Other Transaction, as referenced in Public Law 104-264, October 9, 1996, is a transaction that
does not fall into the category of procurement contracts, grants, or cooperative agreements.

Owners within context of the Air Traffic Organization are the President, Congress, flying public
and American taxpayer.

Packaging, Handling, Storage, and Transportation are the resources, processes, procedures,
design considerations, and methods to ensure all subsystems, equipment, and support items are
preserved, packaged, handled, and transported properly. Included are environmental considerations
and equipment preservation requirements for short and long-term storage and transportability.

Performance is a quantitative measure characterizing a physical or functional attribute relating to
the execution of an operation or function. Performance attributes include quantity (how many or
how much), quality (how well), coverage (how much area, how far), timeliness (how responsive,
how frequent), and readiness (availability, mission/operational readiness). Performance is an
attribute for all systems, people, products, and processes including those for development,
production, verification, deployment, operations, support, training, and disposal. Supportability
parameters, manufacturing process variability, and reliability are all performance measures.

Performance Measurement Baseline is a time-phased resource plan against which the service
organization or program office measures the accomplishment of authorized work. The baseline
includes a schedule of all required work, the budgeted cost for this work, and the performance
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parameters critical to meeting the service need the investment program is seeking to satisfy.

Personally Identifiable Information is information that an entity can use on its own or with other
information to identify, contact, or locate a single person, or to identify an individual in context.

Personnel Security consists of the standards and procedures used to determine and document that
the employment or retention in employment of an individual will promote the efficiency of the
service and is clearly consistent with the interests of national security.

Physical Configuration Audit is the formal examination of the "as-built" configuration of a
configuration item against its technical documentation to establish or verify the product baseline.
The physical configuration audit is complete when the service team or program office corrects any
discrepancies resulting from the audit.

Physical Security is the protection of personnel, hardware, software, networks, and data from
physical actions and events that could cause serious loss or damage to an enterprise, agency, or
institution. This includes protection from fire, flood, natural disasters, burglary, theft, vandalism,
and terrorism.

Portfolio-Level Agreement defines the objectives, scope, schedule, deliverables, measures of
success, and resources required for completion of a portfolio of projects.

Portfolio Management is the centralized management of one or more portfolios of investments that
enable executive management to meet organizational goals and objectives through efficient
decision-making on portfolios, programs, and operations

Portfolio Management Criteria are standard criteria used within the FAA for selecting,
controlling, and evaluating investment portfolios (see AMS Section 1.2.4.1.2 Portfolio Management
Criteria)

Portfolio Manager is the individual responsible for management and oversight of an investment
portfolio designed to achieve specific operational capabilities.

Post Implementation Review is a review conducted at an early deployment site to ensure user
needs are satisfied, identify any systemic problems that must be corrected, and determine whether
cost, schedule, and benefit objectives are being achieved.

Post Implementation Review Quality Officer is the official responsible for working with service
organizations and program offices when planning, conducting, and reporting the results of post-
implementation reviews on designated operational assets.

Preplanned Product Improvement is a planned future improvement to a developmental asset that
enhances the future application of the projected technology. It includes improvements to operational
assets that go beyond the current performance envelope to achieve a needed operational capability.

Prescreening is the evaluation of case files for impacts on safety, air traffic services, other
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intangible benefits, as well as cost/benefit implications, to determine whether the acquiring
organization should implement a proposed change.

Price equals cost and any fee or profit involved in the procurement of a product or service.

Primary Engineer or Principal Consultant is the individual held responsible for the overall
performance of a service, including what others accomplish under separate or special service
contracts.

Procurement Strategy Meeting is a meeting of organizations having an inherent interest in a
contemplated procurement. The purpose is to reach a consensus on the course of an acquisition and
to obtain the necessary approvals to proceed.

Procurement Team is the contracting officer, legal counsel, program officials, and other supporting
staff responsible for the successful completion of a specific procurement.

Product Baseline is approved documentation describing all the necessary functional and physical
characteristics of a configuration item and the selected functional and physical characteristics
designated for production acceptance testing. The product baseline of a configuration item may also
include the actual equipment and software.

Program Decision-making within the acquisition management system requires the corporate-level
decision-makers to establish and fund investment programs and service organizations or program
offices to implement and manage them.

Product Demonstration Decision is the event that determines whether product design is stable and
whether it satisfies all contract requirements.

Product Team or Service Team is a chartered group of professionals with the mission, resources,
leadership, and cross-functional membership necessary to execute an assigned element of a service
organization’s mission.

Production Decision is the event that determines whether a supplier can produce a product that
meets contract cost, schedule, and quality targets.

Program Management Plan defines how the service organization or program office will execute
the implementation strategy approved by the Joint Resources Council at the final investment
decision. The intent is to ensure the acquiring organization understands and plans the full scope of
the implementation effort including agreements with key supporting organizations (e.g., logistics,
test, information security, safety, systems engineering) that will provide resources or otherwise
contribute to successful program implementation.

Program Requirements Document establishes the operational framework and top-level
performance and functional requirements that must be satisfied by the solution to a service need.
The document is first prepared in the concept and requirements definition phase of the AMS
lifecycle management process and finalized before the final investment decision.
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Program Work Breakdown Structure is a common framework containing uniform work activity
definitions for use by the acquisition management workforce when planning program
implementation activities and estimating associated costs. Work activity associated with each
investment program must define, obtain, and support over the service life the air traffic control and
other services specified in the program requirements document and needed by the aviation industry
and flying public.

Protest is a written, timely objection submitted by a protester regarding an FAA screening
information request or contract award.

Protester is a prospective offeror whose direct economic interest would be affected by the award or
failure to award an FAA contract, or an actual offeror with a reasonable chance to receive award of
an FAA contract.

Quality Assurance is the systematic monitoring and evaluation of the various aspects of a product,
service, or facility to ensure that program outputs satisfy quality requirements.

Rational Basis consists of documented facts that are: (1) objective and verifiable (not unreasonable,
capricious, or arbitrary), (2) understandable to a reasonable person, and (3) supported by substantial
evidence that results in a logical conclusion.

Real Estate Contracting Officer is a trained and warranted official who contracts for real property
within the FAA.

Real Estate Management System is the data repository for all real property assets owned or leased
by the FAA.

Real Property is:

(1) Any interest in land, together with the improvements, structures, and fixtures located thereon
(including prefabricated movable structures, such as Butler-type storage warehouses and Quonset
huts, and house trailers with or without undercarriages), and appurtenances thereto, under the control
of any Federal agency, except

(@) The public domain;
(b) Lands reserved or dedicated for national forest or national park purposes;

(c) Minerals in lands or portions of lands withdrawn or reserved from the public domain that
the Secretary of the Interior determines are suitable for disposition under the public land mining and
mineral leasing laws;

(d) Lands withdrawn or reserved from the public domain, but not including lands or portions
of lands so withdrawn or reserved that the Secretary of the Interior, with the concurrence of the
Administrator of General Services, determines are not suitable for return to the public domain for
disposition under the general public land laws because such lands are substantially changed in

Acquisition Management Policy - 10/2018 54



character by improvements or otherwise; and

(e) Crops when designated by such agency for disposition by severance and removal from
the land.

(2) Improvements of any kind, structures, and fixtures under the control of any Federal agency when
designated by such agency for disposition without the underlying land (including such as may be
located on the public domain, on lands withdrawn or reserved from the public domain, on lands
reserved or dedicated for national forest or national park purposes, or on lands that are not owned by
the United States) excluding, however, prefabricated movable structures, such as Butler-type storage
warehouses and Quonset huts, and house trailers (with or without undercarriages).

(3) Standing timber and embedded gravel, sand, or stone under the control of any Federal agency,
whether designated by such agency for disposition with the land or by severance and removal from
the land, excluding timber felled, and gravel, sand, or stone excavated by or for the Government
prior to disposition.

Realism refers to the determination that a proposed price is not so low that contract performance is
put at risk from either a technical or cost perspective. Realism analysis determines whether proposed
costs and/or prices are realistic for the work to be performed, reflect a clear understanding of the
requirements, and are consistent with the various elements of the offeror’s technical proposal.
Realism analysis may be performed as cost realism, reviewing each element of cost, or price realism
where only the price is reviewed in terms of potential performance risk.

Reasonableness is a price that, in its nature and amount, does not exceed that which would be
incurred by a prudent person in the conduct of competitive business. Reasonableness is the same as
a “fair and reasonable” price.

Record Drawings are drawings submitted by a contractor or subcontractor at any tier to show the
construction of a particular structure or work as actually completed under the contract.

Recurring Costs are production costs that vary with the quantity of the output or product, such as
labor and materials.

Release is the designation by the originating activity that an appropriate authority approved a
document or software version that is now subject to configuration change management procedures.

Requirements specify the conditions or capabilities the agency needs or wants. They form the basis
for a contract, standard, specification, or other formally imposed document.

Research and Development Appropriation are the funds provided by the Congress to support
designated and approved research, engineering, and development work by the FAA.

Research, Engineering, and Development Advisory Committee coordinates with the lines of
business to develop the FAA RE&D portfolio each year. It also reviews status of the non-NextGen-
funded portion of the RE&D portfolio each year.
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Research, Engineering, and Development Executive Board is the group that develops the RE&D
portfolio each year using strategic planning in the National Aviation Research Plan as a guide. The
National Aviation Research Plan links FAA research activities to broader strategic planning in the
NAS ConOps, NextGen Implementation Plan, NAS Architecture, and Joint Planning Development
Office.

Research, Engineering, and Development Portfolio is the group of projects developed each year
by the RE&D Executive Board and reviewed by the RE&D Advisory Committee proposed for
funding and execution. The portfolio consists of systematic studies to gain knowledge or
understanding of concepts, products, or procedures that could potentially benefit the aviation
community such as research related to materials and human factors.

Research, Engineering, and Development Process governs selection and execution of the RE&D
portfolio. Research activities within the portfolio inform the NAS enterprise architecture and
concept maturity and technology development activities, but do not lead directly to an investment
initiative.

Reliability, Maintainability, and Availability are three attributes that collectively affect both the
utility and the lifecycle cost of a product or system. Reliability is the probability of failure-free
performance of an item over a specified timeframe. Maintainability is the ability to perform a
successful repair action within a given time. Availability is the quality of being ready for use.

Research for Service Analysis contributes to early phases of the AMS lifecycle management
process. It consists primarily of (1) research, engineering, and development activity to gain
knowledge or understanding of concepts, products, or procedures that could potentially benefit the
aviation community, and (2) concept maturity and technology development directed toward the
production of useful materials, devices, systems, and methods, as well as advance the maturity of
new concepts.

Resources refer to a stock or supply of money, materials, staff, and other assets that a person or
organization can use to function effectively.

Risk Management Process consists of activities that identify, classify, mitigate, monitor, and
manage potential risks to minimize the negative impact they may have on an organization or
operation.

(FAA) Safety Management System is a mandatory risk management process that program offices
use throughout the AMS lifecycle to assess, define, and manage safety risk in the National Airspace
System.

Safety Risk Management is the assessment of safety risk to the National Airspace System,
including documentation of changes and defining strategies for monitoring the safety risk associated
with changes to or replacement of existing NAS systems.

Safety Risk Management Guidance for System Acquisitions contains detailed guidance on how
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to conduct required safety analyses for system acquisitions that potentially affect safety risk in the
National Airspace System when fielded.

Scaled Business Case Artifact is a key document produced for mission-support operations-funded
capital investments. The artifact summarizes the business case analysis completed during the
Operations Support Pathway process and includes a lifecycle cost estimate. The Operations
Governance Board makes an investment decision based, in large part, on the strength and
completeness of the scaled business case.

Screening is the process of evaluating submittals from offerors to determine (1) which
offerors/products are qualified to meet a specific type of supply, (2) which offerors are most likely
to receive award, or (3) which offerors provide the best value to the FAA.

Screening Decision is the narrowing of the number of offerors participating in the source selection
process to only those offerors most likely to receive an award.

Screening Information Request is any request made by the FAA for documentation, information,
or offer for the purpose of determining which offeror provides the best value solution for a particular
procurement.

Second-level Engineering Support provides engineering support of the National Airspace System
infrastructure and includes defining solution performance standards, developing and publishing
procedures, designing solution improvements, and providing support to first-level technical support
personnel.

Security Authorization is the process that assesses fielded products and services against mandatory
security requirements as a basis for receiving a successful in-service decision.

Security Risk Management is the process whereby service organizations and program offices
identify and reduce to acceptable levels all threats and vulnerabilities that could result in injury to
personnel, loss or destruction of critical assets, or disruption of FAA information systems. Security
risk management applies to all agency investments including mission-critical NAS operational
systems and mission-support and administrative systems.

Seismic Safety Legislation mandates that Federal agencies follow national and local seismic
building codes, whichever provides the greatest margin of safety, when constructing new buildings
or modifying existing buildings.

Selection Decision is the determination to make an award by the source selection official to the
offeror providing best value to the FAA.

Senior Investment Review Board is the group of top-level managers within the FAA that makes
corporate-level resource decisions, including authorization and funding for investment programs and
changes to the enterprise architecture. The board also oversees execution of agency investment
programs and authorizes changes in scope and / or funding when cost, schedule, or performance
baselines cannot be achieved. Within the FAA, the Joint Resources Council is the senior investment
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review board.

Sensitive Unclassified Information is a broad category of information that includes material
covered by such designations as For Official Use Only, Law Enforcement Sensitive, Sensitive
Homeland Security Information, Sensitive Security Information, and Critical Infrastructure
Information.

Service Analysis is the activity in the FAA lifecycle management process that determines the
capacity of agency assets to satisfy existing and emerging demands for services. Each FAA line of
business conducts service analysis within their domain of responsibility.

Service Analysis and Strategic Planning is that portion of the FAA acquisition management
process that determines what capabilities must be in place now and in the future to meet agency
goals and the service needs of customers. Results are captured in the “as is” and “to be” states of the
FAA enterprise architecture, as well as in the roadmaps for moving from the current to the future
state.

Service Management within context of the acquisition management system is the application of
agency resources (investment, research, and operations) to the cost-effective delivery of safe and
secure services to its customers. The FAA accomplishes delivery and management of these services
through service organizations, which are responsible and accountable for service delivery
throughout the service life of agency products and services.

Service Organizations plan and manage resources as assigned by the Joint Resources Council to
deliver services within their area of responsibility. Within the FAA, service organizations include
any service unit or team, program office, directorate, or other organizational entity engaged in the
delivery and sustainment of air traffic services, safety, security, regulation, certification, operations,
commercial space transportation, airport development, or administrative services and assets.

Service Shortfall is a verified inability of the FAA to provide the services needed by its customers
and users. Lines of business use service performance data and analyses of current and projected
customer service needs to identify service shortfalls within their domain of responsibility. Aviation
research by NASA and other industry and government organizations may also identify emerging
service shortfalls or technological opportunities for improving service delivery.

Service Team Leader is the individual who guides, coaches, facilitates, and serves as spokesperson
for service team members in the conduct of activity to execute assigned responsibilities.

Service Team Logistics Manager is the individual who supports the service team or program office
throughout the AMS lifecycle management process to achieve efficient and effective logistics
support for products and services throughout their service life.

Service Team is chartered group of management and technical specialists responsible for planning,
obtaining, and managing over their service life the products and services assigned by the Joint
Resources Council or the line of business.
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Shortfall Analysis by a service organization or program office establishes the foundation for
understanding a service shortfall or new opportunity for improving service delivery, as well as the
impact on the users and customers of FAA services. The shortfall analysis is the basis for approving
a service need or operational capability for inclusion in the FAA enterprise architecture and its
roadmaps.

Simplified Purchases are those products or services of any nature that are smaller in dollar value,
less complex, shorter term, routine, or are commercially available and generally purchased on a
fixed price basis.

Single-Source Contracting awards a contract, without competition, to a single supplier of products
or services.

Site Acceptance Test confirms that an acquired solution meets all contract requirements and
interfaces correctly with the environment in which it will operate.

Site Restoration is the process of returning a site to its original condition after the FAA no longer
needs it for air traffic or other services.

Small Business, including its affiliates, is an independently owned and operated business that is not
dominant in producing the products or performing the services the FAA is purchasing, and one that
qualifies as a small business under the federal government's criteria and North American Industry
System Classification Codes size standards.

Small Business Set-aside is the reservation of a procurement exclusively for participation by small
businesses.

Small Disadvantaged Business is a small business concern that is at least 51 percent
unconditionally owned by one or more individuals who are both socially and economically
disadvantaged, or a publicly owned business that has at least 51 percent of its stock unconditionally
owned by one or more socially and economically disadvantaged individuals and that has its
management and daily business controlled by one or more such individuals. This term also means a
small business concern that is at least 51 percent unconditionally owned by an economically
disadvantaged Indian tribe or Native Hawaiian organization, or a publicly owned business having at
least 51 percent of its stock unconditionally owned by one of these entities, which has its
management and daily business controlled by members of an economically disadvantaged Indian
tribe or Native Hawaiian organization. The contractor must presume that socially and economically
disadvantaged individuals include Black Americans, Hispanic Americans, Native Americans, Asian-
Pacific Americans, Subcontinent Asian Americans, and other minorities or any other individual
found to be disadvantaged by the FAA. The contractor must presume that socially and economically
disadvantaged entities also include Indian tribes and Native Hawaiian organizations.

Small Socially and Economically Disadvantaged Business means a small business concern that is
at least 51 percent unconditionally owned by one or more individuals who are both socially and
economically disadvantaged, or a publicly owned business that has at least 51 percent of its stock
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unconditionally owned by one or more socially and economically disadvantaged individuals, and
that has its management and daily business controlled by one or more such individuals. This term
also means a small business concern that is at least 51 percent unconditionally owned by an
economically disadvantaged Indian tribe or Native Hawaiian organization, or a publicly owned
business having at least 51 percent of its stock unconditionally owned by one of these entities, which
has its management and daily business controlled by members of an economically disadvantaged
Indian tribe or Native Hawaiian organization. The contractor must presume that socially and
economically disadvantaged individuals include Black Americans, Hispanic Americans, Native
Americans, Asian-Pacific Americans, Subcontinent Asian Americans, and other minorities or any
other individual found to be disadvantaged by the FAA. The contractor must presume that socially
and economically disadvantaged entities also include Indian tribes and Native Hawaiian
organizations.

Socially Disadvantaged Individuals are people subjected to racial or ethnic prejudice or cultural
bias because of their identity as a member of a group without regard to their qualities as individuals.

Software Enhancement is an acquisition category that includes additions or modernizations to the
software of systems previously fielded and operating within the FAA. A software enhancement
typically introduces new capabilities or provide improved functionality to an existing asset and has
minimal impact to hardware or the acquisition of hardware.

Solution, as used in the FAA Acquisition Management System, is a generic term meaning the assets
or capability obtained (procured) and deployed to satisfy a priority service need or to remedy an
operational shortfall in the FAA enterprise architecture. The solution may consist of systems and
equipment, facilities, infrastructure, services, procedural and process changes, or any combination of
these or other assets necessary to satisfy the service need or capability shortfall.

Solution ConOps is the artifact that defines how a solution will operate in its intended service
environment. It defines the roles and responsibilities of key participants (e.g., controllers,
maintenance technicians, pilots), explains operational issues that system engineers must understand
when developing requirements, identifies procedural issues that may lead to operational change, and
establishes a basis for identifying alternative solutions and estimating their likely costs and benefits.

Solution Development is the third phase of the Operations Support Pathway. The line of business
and acquisition readiness team refine and update required artifacts, address any Operations
Governance Board action items given at the Business Case Decision, and finalize their procurement
strategy.

Solution Implementation is the phase of the AMS lifecycle management process that begins after
the final investment decision when Joint Resources Council establishes an investment program and
assigns responsibility to a service organization. Solution implementation ends when the new
capability goes into operational service at the last deployment site.

Solution Planning specifies how the service organization or program office will obtain and deploy
the products and services of an investment program during solution implementation and support

Acquisition Management Policy - 10/2018 60



them throughout their service life. AMS planning and control documents (i.e., implementation
strategy and planning document, program management plan, and program work breakdown
structure) specify solution planning.

Solution Provider is the organization (e.g., service organization, program office, or regional office
implementing a construction program) responsible for an assigned investment program and for
providing the products or services needed to satisfy agency requirements.

SOW Templates located on the FAA Acquisition System Toolset contain model statement of work
paragraphs tailored for specific types of investment initiatives for use by the acquisition workforce
when preparing screening information requests or contract statements of work.

Source Evaluation Team is the group of subject-matter experts responsible for all aspects of
obtaining and evaluating vendor offers for agency contracting initiatives.

Source Selection Official is the authority responsible for source selection and contract award to the
vendor offering best value to the government for a specific investment opportunity. This
responsibility includes ensuring the competence of the source evaluation team and soundness of the
source selection criteria, process, and evaluation plans.

Specification refers to a set of documented requirements that a product or service must satisfy. A
requirement specification is a documented requirement or set of requirements to be satisfied by a
given material, design, product, or service. A functional specification defines the functions a
solution must provide. A design or product specification describes the features of either a designed
solution or final produced solution.

SPIRE is the web-based management tool used to define and track the status of FAA investment
programs. SPIRE is the acronym for Simplified Program Information and Evaluation.

Standardization is the practice of acquiring parts, components, subsystems, or systems with
common design or functional characteristics to obtain economies in ownership costs.

Stakeholder organizations as used within the acquisition management system refer to any user or
customer organization within and outside the FAA having a vested interest in the products and
services of an investment program. Examples include the operators and maintainers of deployed
assets, system safety and information systems security specialists, human factors engineers, and
training and logistics support organizations.

Standard Program Milestones are those milestones used by service organizations and program
offices when planning, executing, and reporting progress on agency investment programs, including
entries in the OMB Major IT Business Case (designated programs only) and acquisition program
baseline. The link to standard milestones for system and facility investment programs are located in
FAST on the decisions, reviews, and standard milestones page.

Standard Program Performance Measures are those measures used by service organizations and
program offices to assess progress, forecast performance, determine status, and define corrective
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action for agency investment programs. The status of these measures serves as early warning
indicators of program issues before they develop into major problems. The following are the major
categories of program performance measures: financial, schedule, technical, resources, program
management assessment, and external interests.

Standard Selection Criteria for the initial investment decision are lifecycle costs, benefits, risk,
benefit-to-cost ratio, consistency with the FAA enterprise architecture, and impact on FAA strategic
goals.

Strategic Sourcing is the collaborative and structured process of critically analyzing an
organization’s spending and using this information to make business decisions about acquiring
products and services more effectively and efficiently.

Statement of Work is a document that defines program-specific activities, deliverables, and
timelines for a vendor providing services to the FAA.

Subject-Matter Expert is an authority in a particular area or topic.

Supply, as used in the context of service analysis, is the existing or projected ability to provide
services to customers based on information from field organizations that operate and maintain the
National Airspace System, the aviation community, and planned investments in the enterprise
architecture.

Supply Chain Management is the oversight of materials, information, and finances as they move
in a process from supplier to manufacturer to wholesaler to retailer to consumer. Supply chain
management involves coordinating and integrating these flows both within and among companies.

Supply Support consists of the management actions, procedures, and techniques used to determine
requirements, acquire, catalog, track, receive, store, transfer, issue, and dispose of items of supply.
This includes provisioning for initial support, maintaining asset viability, and replenishing spares.

Support Contracts Review Board is the group that evaluates all support services procurements
valued at $10 million or more.

Supportability is the degree to which product design and planned logistics resources meet product
use requirements.

Support Equipment consists of all equipment (mobile or fixed) needed to support maintenance of a
product or service. Support equipment includes associated multi-use end-items, handling and
maintenance equipment, tools, metrology and calibration equipment, test equipment, and automatic
test equipment. It also includes the procurement of integrated logistics support necessary to maintain
the support equipment itself. Operational engineering support systems and facilities are also integral
parts of the support equipment lifecycle.

Support Services Contract is an acquisition category that includes contracts associated with
procuring technical, engineering, scientific, professional, management and administrative expertise,
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advice, analysis, studies, or reports. Support services contracts follow contracting guidance in
FAST.

Sustainment consists of those activities associated with keeping fielded products operational and
maintained. Sustainment also applies to the planning, programming, and budgeting for support of
fielded products, referred to as sustainment funding.

System Milestones are those milestones used by service organizations and program offices when
planning, executing, and reporting progress on investment programs that are acquiring systems for
air traffic control and other agency services. The link to standard milestones for systems are located
in FAST on the decisions, reviews, and standard milestones page.

System Safety Assessment integrates the results of various analyses to verify the overall safety of a
solution or system. The assessment determines whether the investment program has achieved
qualitative development assurance levels for systems, equipment, hardware, and software, as well as
quantitative safety requirements defined in the functional hazard assessment and preliminary system
safety assessment.

System Safety Program consists of the activities applied during all phases of the AMS lifecycle
management process to identify safety risks and devise and implement ways to eliminate or control
risks to an acceptable level.

Systems Engineering Manual provides a framework for implementing systems engineering across
the FAA. The manual defines the preferred systems engineering processes to be followed throughout
the AMS lifecycle management process; provides effective systems engineering methods and tools;
identifies competency areas for the practice of systems engineering; defines system engineering best
practices used to support program management activities; and acts as a reference for the
development of training classes within the FAA.

Technical Data is recorded information regardless of form or character (such as manuals, drawings
and operational test procedures) of a scientific or technical nature required to operate and sustain a
product or service over its lifecycle. While computer programs and related software are not technical
data, documentation of these programs and related software are technical data. Financial data or
other information related to contract administration are not technical data.

Technical Leveling is the act of helping an offeror bring its proposal/offer up to the level of other
proposals/offers through successive rounds of communication, such as pointing out weaknesses
resulting from an offeror's lack of diligence, competence, or inventiveness in preparing their
proposal.

Technical Opportunity exists when a product or capability not currently used in the National
Airspace System has the potential to enable the FAA to perform its mission more safely, efficiently,
or effectively.

Technology Refreshment is an acquisition category intended to keep fielded products, systems, and
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services maintained and operational. It does not result in new or improved functionality, and any
new technology introduced is strictly incidental. Service-life extension and replacement-in-kind are
types of technology refreshment.

Technical Review Board is the group that oversees the NAS Architecture in support of the FAA
Enterprise Architecture Board. It works with service organizations and program offices to evaluate
new operational improvements and sustainments and to time-phase priority opportunities within the
NAS architecture roadmap.

Technical Transfusion is the disclosure by the FAA of technical information from one vendor
submittal that results in the improvement of another submittal.

TechStat Reviews assess underperforming investment programs. The review is an in-depth
examination of program performance data from the OMB Information Technology Dashboard,
SPIRE, associated earned value management data, and program management and control data. The
TechStat review results in a corrective action plan to improve program execution within the
approved program baseline or results in other actions if the program is unlikely to improve as
baselined.

Termination for Convenience is a procedure that may apply to any FAA contract, including multi-
year contracts. As contrasted with cancellation, termination can be effected at any time during the
life of a contract (cancellation is effected between fiscal years) and can be for the total quantity or a
partial quantity (whereas cancellation must be for all subsequent fiscal year quantities).

Termination Liability is the maximum cost the FAA would incur if it terminates a contract. In the
case of a multi-year contract terminated before completion of current fiscal year deliveries,
termination liability would include an amount for both current-year termination charges and out-year
cancellation charges.

Termination Liability Funding refers to obligating contract funds to cover contractor expenditures
plus termination liability, but not the total cost of completed end items.

Test and Evaluation is an activity conducted to provide essential information in support of
investment decision-making; assess technical and investment risk; verify the attainment of technical
performance specifications and objectives; and verify and validate that deployed systems, solutions,
and capabilities are operationally effective and suitable for their intended use.

Test and Evaluation Master Plan describes the strategy and the scope of the test program and is
the primary test management document for investment programs. The TEMP describes planning and
preparation activities for the test program, the testing to be accomplished, organizational
responsibilities, and how program offices will report test results. It also documents the
methodologies that will evaluate the effectiveness and suitability of systems, services, and
operational capabilities against program and operational requirements. Testing described in the
TEMP also supports investment and program decisions.
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Total Estimated Potential Value is the sum of the initial award, unexercised options, the value of
any indefinite delivery/indefinite quantity (ID1Q) contract line items (CLINS), estimates for unpriced
CLINSs, such as preplanned product improvements, estimated value of partially priced items, and any
other items the Contracting Officer deems relevant to establishing potential total contract value. The
potential contract value should exclude anticipated change orders, pre-planned product
improvements not established as contract line items, and any other anticipated actions not included
in the written contract. Where duplicative or alternative options are established (i.e., if option 1 is
exercised, option 2 will not be exercised), the Contracting Officer should include only the value
which reflects the highest priced option. For incentive contracts, the maximum liability of the
Government should be included in the potential contract value. For IDIQ contracts, the total contract
value is the stated maximum amount the total of issued delivery orders cannot exceed.

Training, Training Support, and Personnel Skills is activity that analyses, designs, develops,
implements, and evaluates training artifacts necessary to operate and maintain the solution. This
includes needs analyses, job and task analyses, individual and team training, resident and
nonresident training, on-the-job training, job aids, and logistic support for training aids and training
installations.

Unauthorized Commitment is an agreement entered into by a representative of the FAA who does
not have the authority to obligate the FAA to spend appropriated funds.

Unit is one of a quantity of items (products, parts, etc.)

User within the acquisition management system is a term that refers to an internal user of a product
or service such as air traffic controllers or maintenance technicians.

Validation is confirmation that the products and outputs of an investment program will fulfill their
intended purpose when placed in their intended environment. Validation may address all aspects of a
product or output in any of its intended environments such as operation, training, manufacturing,
maintenance, or support services.

Variable Quantity is an acquisition category that includes insertions, modernizations, or additions
to quantities of systems or subcomponents previously fielded and in operation within the FAA. The
intent is to keep fielded products, systems, and services maintained and operational. This
acquisition category does not result in new or improved functionality

Verification is confirmation that selected work products meet their specified requirements. This
includes verification of the final product (system, service, facility, or operational change) as well as
intermediate work products against all applicable requirements. Verification is inherently an
incremental process. It begins with initial requirements, progresses through subsequent work
products, and culminating in verification of the completed final product.

(FAA) Verification & Validation Guideline is the official guidance document whose intent is to
ensure the service organization or program office builds the right product (validation) and the
product is built right (verification - according to specifications). The guidelines specify the key work
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products of each phase of the lifecycle management process that the service organization or program
office must verify and validate for each AMS decision point.

Very Small Business is a business whose size is no greater than 50 percent of the numerical size
standard applicable to the North American Industry System Classification Codes assigned to a
contracting opportunity.

William J Hughes Technical Center is an FAA facility where the full spectrum of air
transportation systems are tested and evaluated. The Center develops scientific solutions to safety
challenges confronting air traffic control, and evaluates integrated solutions for the modernization
and sustainment of the National Airspace System.

Work Products in various forms represent, define, or direct the final output or product of an
investment program, which may be a system, service, facility, or operational change. Work products
can include concepts of operation, processes, plans, procedures, designs, descriptions, requirements,
specifications, models, prototypes, contracts, invoices, and other documents.

Work Breakdown Structure is a hierarchical decomposition of the work a service organization or
program office must perform to achieve an agency objective or operational capability. It includes
work activities internal and external to the FAA. Each descending level of the work breakdown
structure represents an increasing definition of the work.

(FAA Standard) Work Breakdown Structure is the official work breakdown structure of the
Federal Aviation Administration. It is organized according to the phases of the AMS lifecycle
management process (service analysis through in-service management), and it includes all work
activities that may need to be planned, costed, and completed as an investment opportunity traverses
the lifecycle management process. Section 3 of the FAA Standard Work Breakdown Structure
specifies the program WBS for investment programs.

Appendix D: Acronyms Revised 1/2018

ADR Alternative Dispute Resolution

AEB Acquisition Executive Board

AlP Airport Improvement Program

AMS Acquisition Management System

AOPC Agency/Organization Program Coordinator
AP Approving Official

ASAG Acquisition System Advisory Group

BC Business Case

CAS Cost Accounting Standards

CAS Commercially Available Software (2nd definition for this acronym)
CCB Configuration Control Board

CCD Configuration Control Decision
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CIB Card Issuing Bank

CIP Capital Investment Plan

CIT Capital Investment Team

CM Configuration Management

CMTD Concept Maturity and Technology Development
CO Contracting Officer

COCO Chief of the Contracting Office

COl Critical Operational Issue

COTS Commercial Off The Shelf

CPIC Capital Planning and Investment Control
DPA Delegation of Procurement Authority
DOT Department of Transportation

DRO Dispute Resolution Officer

EA Enterprise Architecture

EIS Environmental Impact Statement
EVM Earned Value Management

F&E Facilities and Equipment

FAA Federal Aviation Administration
FAST FAA Acquisition System Toolset
FISMA Federal Information Security and Management Act
FONSI Finding of No Significant Interest
FSS Federal Supply Schedule

GFlI Government Furnished Information
GFP Government Furnished Property

GSA General Services Administration

IDA Investment Decision Authority

ILS Integrated Logistics Support

I0A Independent Operational Assessment
IRT Integrated Requirements Team

ISM In-Service Manager

ISR In-Service Review

ISS Information System Security

JRC Joint Resources Council

LOB Line of Business

MCC Merchant Category Codes

MOA Memorandum of Agreement

MOU Memorandum of Understanding

NAIC North American Industry Classification
NAS National Airspace System

NCP National Airspace System Change Proposal
NDI Non-developmental Item

NMB NextGen Management Board

ODR Office of Dispute Resolution

O&M Operations and Maintenance

OMB Office of Management and Budget
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OPR Offices of Primary Responsibility

oC Operational Capability

OCIP Operational Capability Integration Plan
ol Operational Improvement

ORD Operational Requirements Document
0S Operational Sustainment

OSHA Occupational Safety and Health Administration
OST Office of the Secretary of Transportation
P3I Preplanned Product Improvement

PMO Program Management Office

PSM Procurement Strategy Meeting

PT Product Team

QRO Quality Reliability Officer

QVL Qualified Vendor List

RCCB Regional Configuration Control Board

RE&D Research, Engineering, and Development

RFO Request For Offer

RMA Reliability, Maintainability, and Availability

SB Small Business

SDB Small Disadvantage Business

SDVOSB | Service-Disabled Veteran Owned Small Business
SEDB Socially and Economically Disadvantaged Businesses
SIC Standard Industrial Classification

SIR Screening Information Request

SSO Source Selection Official

T&E Test and Evaluation

TEMP Test and Evaluation Master Plan

U.S.C. United States Code

Appendix E: External Authorities

This table highlights selected government-wide laws, regulations, executive orders, and other
directives that affect acquisition programs. In some instances, FAA-unique implementation of
these authorities is outlined in the Acquisition Management System. In most cases, however,
implementation is through means other than the Acquisition Management System. This table is
not all inclusive. Full text of the authorities may be viewed from the following websites:
http://www.archives.gov or http://uscode.house.gov

The appendix is divided into four parts as follows:
Part | - Statutes arranged alphabetically by title Part

Il - Executive Orders arranged numerically

Part 11l - Regulations/Standards arranged alphabetically by title
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Part IV - External Authorities applicable to Real Estate

A. Statutes arranged alphabetically by title
B. Executive Orders arranged numerically
C. Regulations/Standards arranged alphabetically by title

Appendix E: Part | - Statutes Revised 10/2014

Promulgated by
AMS:

P=Policy,
G=Guidance,
C=Clause

Functional *=See Office of

Title Description Summary area affected Chief Counsel
Administrative Authorizes a duly qualified All *
Procedures Act (5 individual to represent a person
USC 500 et seq) before an agency.
Agreement on Civil Exempts civil aircraft Procurement *
Aircraft (19 USC from Buy American Act.
2513)
Air Commerce and Establishes legal authority for joint| Procurement G
Safety (49 USC activities between DoD and FAA
40121(c)(2) to improve or replenish the

national air traffic control system.
Airport Improvement Establishes U.S. policy for airport | Agreements G
(AIP) Grants (49 USC development and improvement.
47101)
Air Traffic Administrator must consider All P
Management terminating Facilities and
System Equipment acquisition program
Performance that exceeds 10% of cost or
Improvement Act of schedule baseline or fails to
1996, P.L. 104- achieve 90% of performance goals.
264 (49 USC When cost or schedule breach is
40121). 50% or more, Administrator must

terminate program, or make a

written determination to continue

program and send the

determination to Congress.
Air Transportation Authorizes the Procurement G
Security (49 USC Administrator to prescribe
44903) regulations to protect

passengers and property on an

aircraft operating in air
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transportation or intrastate air
transportation against an act of
criminal violence or

aircraft piracy.

Anti-Deficiency Prohibits expenditure in Procurement
Act (31 USC 1341) excess of funds available.
Anti-Kickback Act Prohibits offering or Ethics
(41 USC 8701-8707) accepting kickbacks;
criminal penalties apply. Procurement
Real Estate
Anti-Lobbying Act (31 | Prohibits use of Federal funds for | Procurement
USC 1352) lobbying.
Assistance to Authorizes the Procurement
Foreign Aviation Administrator to provide safety-
Authorities (49 related training and
USC 40113(e) operational services to foreign
aviation authorities with or
without reimbursement, if the
Administrator determines that
providing such services promotes
aviation safety.
Authority to Authorizes a department, agency, |Procurement
Transfer an Interest in or instrumentality
Surplus Property of the executive branch of the U.S.
(49 USC 47151) Government or a wholly owned
Government corporation to give a
State, political subdivision of a
State, or tax-supported
organization any interest in
property subject to sections
47152, Terms of Gifts and 47153,
Waiving and Adding Terms, of
this title.
Bayh-Dole Act (35 Provides policy regarding Procurement
USC 200) inventions made with
Government assistance
Bona fide Fiscal year Requires appropriations to be Budget
need statutes applied only to the
(31 USC 1301) objects for which the Procurement
appropriations were made except
as otherwise provided by law.
Bribery and Conflict of | Prescribes fines and punishment | All
Interest Laws (18 USC for bribery of public officials and
201) witnesses.
Bribery and Conflict of | Prescribes acts and penalties All

Interest Laws (18 USC
208)

affecting a personal financial
interest.

Acquisition Management Policy - 10/2018

70




Buy American Act (41 Requires American manufactured |Procurement
USC 8301-8305) materials and supplies for public

use. (Also see Executive Order

10582)
Buy American Mandates a preference for Procurement *
(FAA) (49 USC raw and manufactured
50101) American materials.
Cargo Preference Act (46 | Mandates preference for shipping |Procurement
USC 1241) cargo on U.S. ships.
Caribbean Basin Exempts certain Caribbean Procurement
Economic Recovery Act | countries from Buy American
(19 USC 2701) provisions of 19 USC 2701.
Clean Air Act (42 Encourages or otherwise Procurement

USC 7401 et seq)

promotes reasonable

Federal, State, and local
governmental actions, consistent
with the provisions of this chapter,
for pollution prevention.

Environment

Clean Water Act
(33 USC 1251 et seq)

Restores and maintains
the chemical, physical,
and biological integrity of
the Nation's waters.

Procurement

Environment

Common Carrier Specifies liability when Procurement *
Liability (49 USC property is delivered in
11707) violation of routing
instructions.
Comprehensive Requires offerors to Procurement
Iran Sanctions, certify that they have not
Accountability, and exported sensitive
Divestment Act of technology to Iran
2010 (P.L. 111-
195)
Contract Work Establishes a standard 8 Procurement
Hours and Safety hour workday
Standards Act (40 and standard 40 hour
USC 328) workweek for laborers and
mechanics, with compensation of
not less than one and one-half
times the basic rate of pay for work
exceeding the standard workweek.
Convict Labor Act Prohibits convicts from Procurement
(18 USC 23-436) performing Government
contracts. (Also see Executive
Orders 11755 and 12943)
Cooperative Supports the full use of Agreements

Research and
Development
Agreements (15
USC 3710a)

the results of the Nation's

Federal investment in

research and development. To this
end the Federal
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Government must strive where
appropriate to

transfer Federally owned or
originated technology to State
and local governments and to the
private sector.

Copeland Act (18
USC 874 and 40
USC 276c¢) a.k.a.
Anti-Kickback Act

Makes it unlawful to

induce any person,

employed in the

construction or repair of public
buildings or public works financed
in whole

or in part by the U.S., to give up
any part of the compensation to
which they are entitled.

Procurement

Davis Bacon Act Requires construction Procurement
(40 USC 276a) contractors to pay prevailing

wages for

laborers and mechanics.
Department of Provides general authority for Agreements
Transportation, General | FAA to enter into reimbursable
Duties and agreements with other agencies
Powers (49 USC and for cooperative agreements to
322(c)) use the services, records, and

facilities of State, territorial,

municipal and other agencies.

However, 49 USC 106 (I) and (m)

provides broader authority and

should be cited in place of Section

322(c) for FAA agreements.
Disclosure of Prohibits the disclosure of Ethics
Confidential confidential information
Information (18 by public officials, i.e. Procurement
USC 1905) trade secrets.
Drug Free Prohibits award of Procurement
Workplace (41 contracts to entities who
USC 8101-8106) have not certified that it is

a drug free workplace. AMS

does not reference

41 USC 8101-8106. However it is

FAA policy to only award

contracts to entities who have

certified a drug free workplace.
Economy Act (31 Authorizes the head of an Procurement
USC 1535) agency or major

organizational unit within

to place an order with a major
organizational unit within

the same agency or another
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agency for goods
or services under conditions
specified in the statute.

Energy Policy and
Conservation Act (42
USC 6361(a)(1))

Requires agencies to develop
mandatory

standards for energy conservation
and energy efficiency to govern
the procurement policies and
decisions of the Federal
Government and all

Federal agencies and to cause such
standards to be implemented.

Procurement

Environment

Explosive
Detection (49 USC
44913)

Governs the deployment

and purchase of explosive
detection equipment

under 14 USC 108.7(b)(8) or
108.20 when the FAA
Administrator certifies

Procurement

that the equipment alone, or as
part of an integrated

system, can detect under realistic
air carrier operating conditions the
amounts, configurations, and types
of explosive material that would
likely be used to cause
catastrophic damage to
commercial aircraft.

False Claims Act Specifies civil penalties All
(31 USC 3729) for false claims against the U.S.
Fastener Quality Requires fasteners (i.e. Procurement
Act - June 8, 1999 (15 bolts, nuts, screws) to be
USC 5402) manufactured in
accordance with a
fastener quality assurance system;
or manufactured to a proprietary
standard, such as ISO 9000,
QS9000, VDAG.1, or AS9000.
Federal Aviation Authorizes the Procurement
Administration (49 Administrator to enter into and
USC 106) perform such contracts, leases,
cooperative agreements, or
other transactions as may be
necessary to carry out the
functions of the Administrator
and the Administration.
Federal Claims Establishes provisions for Procurement

Collection (31 USC
3711)

collecting claims of the
U.S. for money or property arising
out of the activities of, or referred
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to the agency.
Federal Excise Imposes tax on diesel fuel Procurement
Taxes (26 USC in certain cases.
4041)
Federal Facilities Mixed Waste is regulated as Environment
Compliance Act hazardous and radioactive waste

under the Resource

Conservation and Recovery Act

(RCRA) and the Atomic Energy

Act (AEA), respectively.
Federal Prison Prescribes requirement Procurement C
Industries (18 USC for purchases from
4121) Federal Prison facilities.
Federal Workforce To provide temporary Procurement C
Restructuring Act of 1994 | authority to Government agencies
-P.L 103- relating to
226 (5 USC 5597) voluntary separation, incentive

payments, and for other purposes

and limitation on procurement of

Service Contracts with

involuntarily separated employees.
Freedom of Regulates the release of All
Information Act public information;
(FOIA) as agency rules, opinions,
amended (5 USC orders, records, and
552) proceedings.
General Facilities Provides general authority Procurement
and Personnel to the Administrator of the
Authority (49 USC Federal Aviation Real Estate
44502) Administration to acquire,

establish, improve, operate, and

maintain air navigation facilities;

and provide facilities and

personnel to regulate and protect

air traffic.
Gift and Bequests Authorizes the All
(49 USC 326) Administrator to accept any

conditional or

unconditional gift or donation of

money or property, real or

personal, or of services for the

FAA
Government Performance |Requires performance Metrics
and Results Act of 1993 |indicators and measurement.
(31 USC 1101, 1115- Baseline
1119) Management
Indian Incentive A contractor of a Federal agency |Procurement C
Program (25 USC under any Act of Congress may be
1544) allowed an additional amount of
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compensation equal to 5 percent of
the amount paid, or to be paid, to a
subcontractor or supplier, in
carrying out the contract if such
subcontractor or supplier is an
Indian organization or Indian-
owned economic enterprise as
defined in this chapter.

Interest of Member of Prohibits member of or delegate to | Procurement
Congress (41USC 6306) |Congress from sharing in benefit
from contract or grant
International Authorizes the Secretary of Procurement
Airport Facilities, Transportation to consolidate,
Administrative (49 operate, protect, maintain, and
USC 47305) improve airport property and
airway property (except
meteorological facilities).
International Provides definitions Procurement
Airport Facilities, pertaining to International
Definitions (49 Airport Facilities.
USC 47301)
International Air Requires that all Federal agencies |Procurement
Transportation Fair and Government contractors and
Competitive subcontractors use U.S.- flag air
Practices Act of carriers for U.S. Government-
1974 (49 USC financed international air
40118 (5)) transportation of personnel (and
their personal effects) or property,
to the extent that service by those
carriers is available. (Also known
as the Fly America Act)
Iran Sanctions Act Requires offerors to Procurement
of 1996 (50 USC certify they have not been
1701 note) involved in sanctioned
activities with the
Government of Iran
Iran Threat Expands sanctions Procurement
Reduction and relating to the energy
Syria Human sector of Iran and

Rights Act of 2012 (P.L.
112-158)

sanctions with respect to Iran’s
Revolutionary Guard Corps

James Zadroga

9/11 Health and
Compensation Act of
2010 (P.L. 111-

347)

Imposes on any foreign person that
receives a specified Federal
procurement payment a tax of 2%
of each payment. Stipulates that
foreign contractors are not to be
reimbursed for this tax.

Procurement

Javits-Wagner-
O'Day Act (41
USC 8501-8506)

Established the Committee for
Purchase of Products and Services
of the Blind and Other Severely

Procurement
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Handicapped.

Judicial Review (49 Prescribes judicial review process |Procurement
USC 46110) for a person disclosing a
substantial interest in an order
issued by the Secretary of
Transportation (or the
Administrator of the Federal
Aviation Administration with
respect to aviation safety duties
and powers designated to be
carried out by the Administrator)
under this part.
Miller Act (40 USC Requires construction contractors | Procurement
270a-270f) to provide performance and
payment bonds that are greater
than $25,000 but not greater than
$100,000.
National Earthquake Requires Agencies to adopt All
Hazards Reduction Act of |standards for assessing and
1977 (P.L. 95-124), enhancing the seismic safety of
Amended 1990 (P.L. 101- | buildings designed for, or
614) (42 USC 7701 et constructed by, or leased by the
seq.) Federal Government.
North American Free Canada/Mexico exception from Procurement
Trade Agreement Buy American Act if purchase is

(NAFTA) P.L. 103- 182
(19 USC 3311)

over $25,000.

National Energy
Conservation Policy Act
(42 USC 6201)

Requires energy and water
conservation measures for federal
buildings, facilities, or space

Environment

National Environmental
Policy Act (42 USC 6201)

Requires environmental
assessment or environmental
impact statement for proposed
Federal actions

Environment

Paperwork
Reduction Act (44
USC 3501)

Requires Federal agencies to
become more responsible and
publicly accountable for reducing
the burden of Federal paperwork
on the public, and for other
purposes resulting from the
collection of information by or for
the Federal Government.

All

Privacy Act (5 USC 552a)

Establishes procedures for records
maintained on individuals to ensure
that certain information is secured.

Ethics
Procurement

Procurement Integrity Act
(41USC 2101-2107)

Prohibits unauthorized release of
source selection or other

proprietary data.

Procurement

Acquisition Management Policy - 10/2018

76




Project Grant
Authority (49 USC
47104)

Authorizes the Secretary of
Transportation to make project
grants from the Airport and
Airway Trust Fund to maintain a
safe and efficient nationwide
system of public-use airports that
meets the present and future needs
of civil aeronautics.

Procurement

Public Law 85-804
(50 USC 1431-
1434)

Empowers the President to
authorize agencies exercising
functions in connection with the
national defense to enter into,
amend, and modify contracts,
without regard to other provisions
of law related to making,
performing, amending, or
modifying contracts, whenever the
President considers that such
action would facilitate the national
defense, to exercise the authority
conferred by the Act and to
delegate it to other officials within
the agency. (Also see E.O. 10789)

Procurement

Randolph-Sheppard
Vending Facility
Act (20 USC 107)

Provides for blind persons licensed
under the provisions of this chapter
authorization to operate vending
facilities on any Federal property.

Procurement

Rehabilitation Act Requires information technology | Procurement
of 1973 - Section purchases to be accessible to
508 (29 USC 794d) people with disabilities.
Rehabilitation Act Requires affirmative action to Procurement
(29 USC 793) employ and advance in

employment qualified individuals

with disabilities.
Research and Requires the FAA Administrator | Procurement
Development (49 to establish and carry out a
USC 44912) program to accelerate and expand

the research, development, and

implementation of technologies

and procedures to counteract

terrorist acts against civil aviation.
Resource Conservation Prescribes policies and procedures | Procurement

and Recovery Act (42

for acquiring Environmental

USC 6901) Protection Agency-designated Environment
products through affirmative
procurement programs.
Robert T Stafford Provides for a preference for local |Procurement
Disaster Relief and organizations, firms, or activities
Emergency when contracting for major
Assistance Act (42 disaster or emergency assistance
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USC 5150)

activities

Service Contract

Act (41 USC 6701-6707)

Provides for minimum wages and
fringe benefits as well as other
conditions of work under certain
types of service contracts.
Whether or not the Act applies to
a specific service contract will be
determined by the definitions and
exceptions given in the Act, or
implementing regulations.

Procurement

Service-Disabled
Veteran Owned
Small Business
Program (13
CFR,121,125&134)

Provides for competitive and non-
competitive set- asides for Service
Disabled Veteran Owned Small
Businesses.

Procurement

Systems,
Procedures,

Requires the FAA Administrator
to develop,

Procurement

Facilities, and
Devices (49 USC
44505)

alter, test, and evaluate systems,
procedures, facilities, and
devices, and define their
performance characteristics, to
meet the needs for safe and
efficient navigation and traffic
control of civil and military
aviation, except for needs of the
armed forces; and to select
systems, procedures, facilities,
and devices that will best serve
those needs and promote
maximum coordination of air
traffic control and air defense
systems.

Terms of Gifts (49
USC 47152)

Specifies the terms applicable to a
gift of an interest in surplus

property.

Procurement

Training Schools
(49 USC 40108)

Authorizes the FAA Administrator
to operate schools to train officers
and employees of the
Administration to carry out duties,
powers, and activities of the
Administrator.

Procurement

Vietnam Era Veterans
Readjustment Act (38
USC 2012)

Requires contractors and
subcontractors, when entering
contracts subject to the Act, to list
all suitable employment openings
with the appropriate local
employment service office and
take affirmative action to employ,
and advance in employment,
qualified special disabled veterans

Procurement
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and veterans of the Vietnam Era
without discrimination based on
their disability or Veteran's status.
(Also see Executive Order 11701)

Waiving and Adding Authorizes the Secretary of Procurement
Terms (49 USC 47153) | Transportation to waive, without

charge, a term of a gift of an

interest in property under this

subchapter.
Walsh Healey Public Provides conditions for the Procurement
Contracts Act (41 USC purchase of supplies and the
6501-6511) making of contracts by the United

States, and for other purposes.
Wendell H. Ford Aviation | Subjects the FAA to the Procurement

Investment & Reform Act
for the 21% Century (49
USC 40110(d)(3))

Procurement Integrity Act (41
USC 2101-2107), except that
sections 2101, Definitions, and
2106, Reporting information
believed to constitute evidence of
offense, must not apply.

END OF PART I
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Appendix E: Part Il - Executive Orders Revised 4/2017

Promulgated

by AMS:
P=Policy,
G=Guidance,
C=Clause
Functional *= See Office of
Title Description Summary area affected Chief Counsel
Executive Order Requires the Government Procurement G |C
10582, Prescribing to give preference to
Uniform domestic end products.
Procedures for Certain (See Buy American Act.)
Determinations Under the | Amended by E.O.’s 10761,
Buy-American Act (Dec [11051, 12148, and 12608. (Also
17,1954 see E.O. 12148)
Executive Order Authorizes non-DoD Procurement P |G |C
10789, Authorizing agencies of the
agencies of the Government to exercise certain
Government to exercise |contracting authority in
certain contracting connection with national-defense
authority in connection functions and to prescribe
with national-defense regulations governing the exercise
functions and prescribing |of such authority. Amended by:
regulations governing the |EO 11051, September 27, 1962;
exercise of such authority |EO 11382, November 28,
1967; EO 11610, July 22,
1971; EO 12148, July 20,
1979; EO 12919, June 3,
1994; EO 13232, October
20, 2001; EO 13286, February
28, 2003
Executive Order Prescribes policies and Procurement P |G |C
11141, Equal procedures pertaining to
Employment Opportunity, | nondiscrimination in employment
(February 12, 1964) by contractors and subcontractors
Executive Order Requires each department Procurement G
11701, Employment of  |and agency of the executive
veterans by Federal branch of the
agencies and Government |Federal Government
contractors and list suitable employment openings
subcontractors (Jan. 24,  |with the appropriate office of
1973) State Employment Service or the
United States Employment
Service and extends the program
to Government contractors and
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http://www.archives.gov/federal-register/executive-orders/2001-wbush.html#13232
http://www.archives.gov/federal-register/executive-orders/2003.html#13286

subcontractors. (Also 38 USC
2012)

Executive Order
11912, Delegation of
Authorities Relating to
Energy Policy and
Conservation (April 13,
1976)

Amended by: EO 12003, July 20,
1977; EQ 12038, February 3,
1978; EO 12148, July 20, 1979;
EO 12375, August 4,

1982. Superseded or

revoked in part by E.O.

12919, National Defense
Industrial Resources
Preparedness.(Also see E.O.
12919)

Procurement

Environment

Executive Order

12038, Relating to Certain
Functions Transferred to
the Secretary of Energy
by the Department

of Energy Organization
Act (February 3, 1978)

Relates to certain functions
transferred to the Secretary of
Energy by the Department of
Energy Organization

Act. Amended by: EO 12156,
September 10,

1979 and by EO 12287 -
Decontrol of crude oil and
refined petroleum products. (Also
see E.O0.12287)

Procurement

Environment

Executive Order Amended by E.O. 12618. Agreements
12591, Facilitating Access | Authorizes the FAA to apply the
to Science and policies of the Bayh-Dole Act
Technology (April 10, (inventions made with
1987) Government Assistance) to all
participants in cooperative
agreements. (Also see E.O.
12618)
Executive Order Describes predisclosure All
12600, Predisclosure notification procedures for
Notification Procedures | confidential commercial
for Confidential information requested under the
Commercial Information |Freedom of Information Act
(June 23, 1987) (FOIA)
Executive Order Amended E.O. 12591. Procurement
12618, Uniform
Treatment of Federally
Funded Inventions
(December 22, 1987)
Executive Order Requires Federal agencies All

12699, Seismic Safety of
Federal and Federally
Assisted or Regulated
New Building
Construction

to follow national and local
seismic building codes,
whichever provides the greatest
margin of safety, when
constructing new buildings or
modifying existing
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buildings. Amended by: EO
13286, February 28, 2003

Executive Order Requires a National Industry Procurement
12829, National Industrial | Security Program Operating
Security Program, Manual. Amended by E.O. 12885
(January 6, 1993) December 14, 1993 to extend the
Amended by E.O. 12885 |time to issue the National
Industrial Security Program
operating manual. (Also see E.O.
12885)
Executive Order Delegates authority and addresses |Procurement
12919, National Defense |national defense industrial
Industrial Resources resource policies and programs
Preparedness (June under the Defense Production Act
3, 1994) of 1950. Amended by: EO 13286,
February 28,
2003. Supersedes or revokes E.O.
11912 in part. (Also see E.O.
11912)Revoked in part by: EO
13456, January 23, 2008.
Executive Order Establishes policy that all Procurement
12928, Promoting department and agency heads and
Procurement with all Federal MPPG
Small Businesses Owned |employees involved in the reporting
and Controlled by procurement of any and
Socially and all goods and services
Economically must assist SDBs, HBCUs, and
Disadvantaged Mls, as applicable, to develop
Individuals, Historically viable, self-sustaining,
Black Collegesand | pysinesses capable of competing
Unlyer§|t|es, and Minority | 5y an equal basis in the
Institutions, (Sep mainstream of the American
16, 1994) economy.
Executive Order, Establishes policy that all Procurement
13360 Providing heads of agencies must
Opportunities for provide the opportunity
Service-Disabled Veteran | for service-disabled veteran
Businesses To Increase businesses to significantly
Their Federal Contracting | increase the Federal contracting
and Subcontracting, and subcontracting of such
(October 20, 2004) businesses.
Executive Order Requires Federal All

12941, Seismic Safety of
Existing Federally Owned
or Leased Buildings
(December 1, 1994)

Agencies to follow the standards
developed, issued and maintained
by the Interagency Committee
for Seismic Safety in
Construction (ICSSC).
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http://www.archives.gov/federal-register/executive-orders/2008.html#13456

Executive Order Establishes a uniform Procurement
12968, Access to Federal personnel security
Classified Information program for employees who will | Security
(August 2, 1995) be considered

for initial or continued access

to classified information.

Amended by: EO 13467, June

30, 2008
Executive Order Requires seat belt use by Procurement
13043, Increasing Seat Federal employees while on
Belt Use in the U.S. official business and motor
(April 16, 1997) vehicle occupants in National

Park and Dept. of Defense

installations. Encourages Federal

contractors, subcontractors, and

grantees to adopt and enforce on-

the-job seat belt use policies and

programs.
Executive Order Amended sections 3.4(a), Procurement *
13142, Amendment 5.2(a)(b), 5.3(b)(4) of
to E.O. 12958 Classified [E.O. 12958. (Also see Security
National Security E.O. 12958)
Information (Nov.
19, 1999)
Executive Order 13170, |Establishes additional incentives |Procurement *
Increasing Opportunities | for outreach and goal setting to
and Access for increase opportunities and access
Disadvantaged Businesses | for disadvantaged businesses.
(Oct 6, 2000)
Executive Order 13221, |Encourages energy conservation |Procurement *
Energy Efficient Standby | by requiring the Government to

Power Devices (July 31,
2001)

purchase COTS products that use
no more than one watt in their
external or internal standby power
devices or functions.

Executive Order 13502, | Promotes the efficient Procurement *
Use of Project Labor administration and completion of

Agreements for Federal | Federal construction projects Real Estate

Construction Projects, Revokes: EO 13202, February 17,

(February 6, 2009) 2001; EO 13208, April 6, 2001

Executive Encourages contractors and Procurement

Order 13513, Federal subcontractors to adopt and

Leadership enforce policies banning text

on Reducing Text
Messaging While Driving
(October 1, 2009)

messaging while driving
company- owned or Government-
owned vehicles, or privately-
owned vehicles when on official
government business or
performing any work on behalf of
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the Government.

Executive Order 13627, | Creates a stronger framework All
Strengthening Protections |to eliminate trafficking in

Against Trafficking in persons from Federal

Persons in Federal contracts.

Contracts (September 25,

2012)

Executive Order 13693, | To maintain Federal leadership  |All

Planning for Federal
Sustainability in the Next
Decade (March 25, 2015)

in sustainability and
greenhouse gas emission
reductions. Revokes EO
13423 and 13514.

END OF PART II
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Appendix E: Part 111 - Regulations/Standards Revised 4/2017

Promulgated by
AMS:

P=Policy,
G=Guidance,
C=Clause
Functional
area *=See Office of
Title Description Summary affected Chief Counsel
Cost Accounting | Uniform standards for government | Procurement | P G |C
Standards (CAS) | contractor's accounting for and
(48 CFR reimbursement of costs. Within the
9903.101) FAA Cost Accounting Standards
(CAS) do not apply to contracts for
commercial items. Full or modified
CAS coverage may be applied to
cost type contracts only.
Department of Requires each DOT Operating All P
Transportation Administration to ensure that new
Policy for DOT owned buildings and
Seismic Safety of | additions and new buildings leased
New and Existing | for DOT occupancy, are designed
DOT Owned or and constructed to comply with
Leased Buildings | appropriate seismic design and
(DOT SS-98-01) | construction standards.
Additionally, each Operating
Administration is required to
mitigate unacceptable earthquake
risks in existing buildings via a
long-term risk mitigation program.
Export U.S. Department of Commerce All P G |C
Administration regulations for the export and re-
Regulations export of most commercial items,
(EAR), 15 CFR services or documentation.
Parts 730 through
774
Federal Regulations used by GSA and other | Real P
Management executive agency officials to Property
Regulations regulate, and prescribe policies,
(formerly Federal | procedures, and delegations of
Property authority pertaining to the
Management) management of property, inventory,
and disposal.
Federal Standard | Establishes requirements for the Procurement
313, Material preparation and submission of
Safety Data, Material Safety Data Sheets by Environment
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Transportation
Data and Disposal
Data for

contractors who provide hazardous
materials to government activities.

hazardous

materials

furnished to

Government

activities.(March

1, 1988)

FEMA 74, Provides Interagency Committee All
Reducing the for Seismic Safety in Construction

Risk of (ICSSC) requirements for

Nonstructural equipment and other building

Earthquake system installation, risk mitigation
Damage, (Sep. and guidance on prioritizing

1994) projects.

FEMA 310, Provides requirements for All
Handbook for the | identification of unacceptable

Seismic seismic risks in existing buildings
Evaluation of and equipment installations.

Buildings: A Pre-

Standard,

(January 1998)

FEMA 356, Provides requirements for All
NEHRP. Pre- mitigation of unacceptable seismic
Standard and risks in existing buildings and
Commentary for | equipment installations.

the Seismic

Rehabilitation of

Buildings,

(November 2000)

FEMA 368/369, Provides Interagency Committee All
2000 NEHRP for Seismic Safety in Construction
Provision for (ICSSC) requirements for the

Seismic construction of new buildings as
Regulations for well as design and installation of

New Buildings new equipment for installation in

and Other any new or existing building.

Structures, Parts 1

and 2, 2001.

International Establishes the current international | All
Building Code building code in effect for all new

(IBC) construction of Federal buildings.
(2000/2003)

International
Traffic in Arms
Regulations
(ITAR), 22 CFR

Department of State regulations
that control the export and import
of defense-related articles, services
and documents on the United States

Acquisition Management Policy - 10/2018



https://www.pmddtc.state.gov/regulations_laws/itar.html
http://en.wikipedia.org/wiki/Export
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Parts 120 through | Munitions List (USML)
130
Local Seismic Requires use of local seismic All
Building codes building codes if they require a
(depends on greater margin of safety than
location of project | international or national building
or installation codes.
site)
NIST RP-6, Provides requirements for leasing All
standards for and acquisition of existing
Seismic Safety buildings.
for Existing
Federally Owned
or Leased
Buildings,
(January 2002)
Occupational Requires a written plan for All
Safety and Health | emergency situations for each
Administration workplace where there is a
Regulations (29 possibility of an emergency.
CFR 1910.38) Appropriate portions of the plan
must be implemented in the event
of an emergency.
OMB Circular A- | Establishes Federal Policy Investment
76, Performance | regarding the performance of Analysis
of Commercial commercial activities. FAA's policy
Activities - (Aug. | is to follow the guidance of this Procurement
4, 1983; Revised | circular to the extent such standards
1999) are consistent with the FAA's
Acquisition Management System
and the Administrator's authority to
implement "such terms or
conditions as the Administrator
may deem appropriate.”
OMB Guidance To more effectively focus Federal Procurement
“Uniform resources on improving
Administrative performance and outcomes while
Requirements, ensuring the financial integrity of
Cost Principles, taxpayer dollars in partnership with
and Audit non-Federal stakeholders.
Requirements for | Supersedes OMB Circulars A-21,
Federal Awards” | A-87, A-102, A-110, and A-121.
dated December
26,2013 (2 CFR
Part 200)
Patent and Establishes prohibitions regarding | Procurement
Copyright Laws Patent and Copyright infringement.
Protests and Prescribes procedures for protests All
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Contract
Disputes; 14
CFR, Parts 14 &
17.

and contract disputes.

Standards of Prohibits conflicts of interest All
Conduct for
Employees of the
Executive Branch
(5 CFR 2635)
END OF PART 111
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Appendix E: Part IV - External Authorities applicable to Real Estate Rrevised 412017

Part 1V A: Statutes

Promulgated by
AMS:

P=Policy,
G=Guidance,
C=Clause
Functional *=See Office of
Title Description Summary area affected | Chief Counsel
Act of Requires Federal agencies to Real Estate P
December 10, admit seeing-eye dogs or
1941 (40 USC other guide dogs accompanied by their
291) blind masters to any building or other
property owned or controlled by the
United States.
Administrative Authorizes a duly qualified All *
Procedures Act individual to represent a
(5 USC 500 se seq) | person before an agency.
Anti-Kickback Prohibits offering or accepting Ethics *
Act(41 USC kickbacks; criminal penalties
8701-8707) apply. Procurement
C
Real Estate
Architectural Requires facilities be provided to ensure | Real Estate P |G |C
Barriers Act of ready access for
1968 (42 USC disabled persons to public buildings and
4151-4157) certain interior spaces.
Assignment of Authorizes the lessor to assign Real Estate C
Claims (31 his rights to be paid under a
USC 3727, 41 lease agreement
USC 6305)
Bribery and Prescribes fines and All *
Conflict of punishment for bribery of
Interest Laws public officials and witnesses.
(18 USC 201)
Bribery and Prescribes acts and penalties affectinga |All P
Conflict of personal financial
Interest Laws interest.
(18 USC 208)
Child Care Provides Federal agencies Real Estate P

Services for
Federal Employees
in Federal
Buildings

with the authority to allot

space in Federal buildings to individuals
or entities that will provide child care
services to Federal employees.
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Clean Air Act Requires the utilization in Real Estate
of 1963 (42 Federal air control programs
USC 7401) of all available and appropriate
facilities and resources within the
Federal Government for the prevention
and abatement of air pollution.
Comprehensive Provides for liability, Real Estate
Environmental compensation, cleanup and
Response, emergency response for hazardous
Compensation, and |substances released into the
Liability Act of environment, and the cleanup of
1980 (CERCLA) hazardous waste disposal sites.
(42 USC 9601)
Energy Amends portions of the Real Estate
Independence National Energy Conservation
and Security Act Policy Act (42 USC Procurement
of 2007 (Pub. L. 8253(a)(1) and adopts the energy
110-140) intensity reduction goals of Executive
Order 13423 beginning in year 2008.
Provides for enhanced
building standards, lighting,
and water and energy usage goals.
Energy Policy Provides for increased energy Real Estate
Act (EPAct) of and water efficiency.
2005
Energy Policy Provides for increased Real Estate
Act of 1992 (Pub. L. |energy efficiency.
102-486, 106 Stat. | Superseded, in part, by the Procurement
2776) EPAct of 2005.
False Claims Specifies civil penalties for All *
Act(31 USC 3729) |false claims against the U.S.
Federal Aviation The Administrator is Real Estate
Authorization authorized to enter into and perform
Act of 1996 (49 such contracts, leases, cooperative
USC 106) agreements, or other transactions.
Federal Water Requires that all agencies comply with | Real Estate
Pollution all Federal, State, interstate, and local
Control Act (33 requirements, respecting the control and
USC 1251) abatement of water pollution.
Federal Property This act establishes the Federal Building | Real Estate
and Administrative |Fund and provides the Administrator of
Services Act of General Services Administration with an
1949, as amended important source of real property related
(40 USC 471) authority. FAA is not required to follow
Title 11 of this act.
Federal Water Requires that all agencies of Real Estate

Pollution
Control Act (33
USC 1251)

the executive, legislative, and
judicial branches of the Federal
Government must comply with all
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Federal, State, interstate, and local
requirements respecting the control and
abatement of water pollution.

Freedom of Regulates the release of public All
Information Act of |information; agency rules, opinions,
1986 (5 USC 552) | orders, records, and proceedings.

General The Administrator may acquire Real Estate
Procurement services or, by condemnation or
Authority (49 otherwise, and interest in
USC 40110) property, and may dispose of an

interest in property.
General Provides general authority to Procurement
Facilities and the Administrator of the
Personnel Federal Aviation Administration to Real Estate
Authority (49 acquire, establish, improve, operate,
USC 44502) and maintain air navigation facilities;

and provide facilities and personnel to
regulate and protect air traffic.

Gift and Authorizes the Administrator All
Bequests (49 to accept any conditional or
USC 326) unconditional gift or donation of money

or property, real or personal, or of
services for the FAA.

National Requires Agencies to adopt standards for | Real Estate
Earthquake assessing and enhancing the seismic
Hazards Reduction |safety of buildings designed for, or

Act of 1977 (P.L. constructed by, or leased by the Federal
95-124), Amended | Government.

1990 (P.L. 101-614)
(42 USC 7701 et

sed.)

Paperwork Requires Federal Agencies to All
Reduction Act become more responsible and publicly

(44 U.S.C. accountable for reducing the burden of

3501) Federal paperwork on the public, and

for other purposes resulting from the
collection of information by or for the
Federal Government.

Public This act establishes a Real Estate
Buildings Act of prospectus threshold, applicable to all
1959, as amended | federal agencies. Also the Administrator

(40 of GSA has authority to construct,
USC 601-619) acquire, and alter public buildings.
Public Buildings Requires the Administrator of Real Estate

Cooperative Use Act | GSA to acquire and utilize

of 1976 (40 USC space in suitable buildings of historic,
601a, 612a.) architectural, or cultural significance.
National
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Environmental Requires consideration of Real Estate
Policy Act of environmental factors in the decision-
1969 (42 USC making process for major Federal
4321) actions.
National Historic Requires Federal agencies to take into | Real Estate
Preservation Act account the effect of any Federal
(16 USC 470) undertaking on any property in or
eligible for listing in the National
Register of Historic Places.
Occupational Requires Federal agencies to provide ~ |Real Estate
Safety and Health | safe and healthful places and
Act of conditions of employment.
1970, amended (29
USC 653)
Quarters and Agency may provide quarters and Real Estate
facilities; employees | facilities for employees when conditions
in the United States warrant.
(5 USC
5911)
Randolph- Provides for blind persons licensed Procurement
Sheppard under the provisions of this chapter
Vending Facility | authorization to operate vending Real Estate
Act, amended (20 | facilities on any Federal property.
U.S.C. 107 -
107f)
Rehabilitation Act of | Requires Federal agencies to ensure Real Estate
1973, amended compliance with standards set by GSA,
(Pub. L. 93-112, 387| DOD and HUD pursuant to the
Stat. 355) Architectural Barriers Act of
1968.
Rural Provides for improving the economy Real Estate
Development and living conditions in rural America.
Act of 1972 (Pub. L. | FAA must give first consideration to
92-419, 86 Stat. rural areas when locating new space,
657) land, and other facilities
Stewart B. Requires Federal agencies to Real Estate
McKinney make available surplus real
Homeless property to homeless organizations.
Assistance Act (42
USC 11411-11412)
Superfund Extends and amends *
Amendments CERCLA.
and Reauthorization
Act of 1986,
amended (42
USC 9601- 9675)
Service, supplies, Agency may provide when Real Estate

and facilities at

necessary, services, supplies, and
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remote places
(49 USC 331)

facilities at remote places.

Title 49, USC, Airport property and airway property in | Real Estate P
Section 1159 (a) and |territory (including Alaska) outside the

(c) continental limits of the United States.

Uniform Relocation |Requires Federal agencies to treat all Real Estate P |G

Assistance and Real
Property Acquisition
(42 USC 4651-

property owners and other affected
persons in a fair and equitable manner,
and to provide relocation services and

4655) benefits to persons displaced by Federal
agency's acquisition of their real
property.
Part IV B: Executive Orders
Promulgated by
AMS:
P=Policy,
G=Guidance,
C=Clause
Functional *=See Office of

Title Description Summary area affected |Chief Counsel

Executive Order Establishes a uniform policy for Real Estate P

11508, Providing | Executive branch concerning the

for the identification of excess real

Identification of property holdings.

Unneeded Federal

Real Property (Feb.

12, 1970)

Executive Order Requires Federal Agencies to direct their | Real Estate P

11593, Protection | policies, plans and programs that

and Enhancement | federally owned sites, and structures are

of the Cultural preserved, restored and maintained.

Environment (May

13, 1971)

Executive Order Requires Federal agencies having Real Estate P

11738, Providing
for Administration
of the Clean Federal
Water Pollution
Control Act with
respects to Federal
Contracts, Grants,
or Loans (Sept. 12,
1973)

authority to enter into contracts to
conduct its acquisitions that will result in
effective enforcement of the Clean Air
Act and the Federal Water Pollution
Control Act.
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Executive Order Requires that agencies take action to Real Estate
11988, Floodplain |reduce the risk of flood loss and to
Management (May |restore and preserve the natural and
24,1977) beneficial values served by floodplains
for acquiring, managing and disposing of
Federal lands and facilities.
Executive Requires that agencies take action to Real Estate
Order 11990, minimize the destruction, loss or
Protection of degradation of wetlands, and to preserve
Wetlands (May and enhance the natural and beneficial
24,1977) values of wetlands for acquiring,
managing, and disposing of Federal lands
and facilities.
Executive Order Requires buildings constructed for Real Estate
12003, Relating to | Government lease to meet certain energy
Energy Policy and | consumption design specifications.
Conservation (July
20, 1977)
Executive Order Requires agencies ensure action is taken |Real Estate
12088, Federal to prevent, control, and abate
Compliance with | environmental pollution with respect to
Pollution Control | Federal facilities and activities. Revoked,
Standards (October |in part, by EO 13423.
13, 1978)
Executive Order Requires Federal agencies to establish Real Estate
12196, and maintain occupational safety and
Occupational Safety| health programs for Federal employees.
and Health
Programs
Executive Order Authorizes the GSA administrator to Real Estate
12512, Federal Real | provide Government wide policy
Property oversight and guidance for Federal real
Management (April | property management.
29, 1985)
Executive Order Requires agencies responsible for the All
12699, Seismic design and construction of each new
Safety of Federal | Federal building and/or the construction
and Federally and lease of new buildings for Federal
Assisted or use to ensure the building is designed and
Regulated New constructed in accord with appropriate
Building seismic design and construction
Construction standards. Amended by: EO 13286
(January 5, 1990) | February 28, 2003
Executive Order Requires agencies to meet substantial life | Real Estate

12941, Seismic
Safety of Existing
Federally Owned
and Leased
Buildings

safety standards for seismic.
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(December 1994)

Executive Order Promotes the economical, non- Procurement *
13202, Preservation | discriminatory, and efficient
of Open administration and completion of Federal | Real Estate
Communication and|and Federally funded or assisted
Government construction projects. (Also see E.O.
Neutrality towards |13208)
Government
Contractors (Feb.
17,2001)
Executive Order Amends E.O. 13202. Added a new Procurement *
13208, Assisted section to permit the Head of an
Construction Executive Agency to exempt a particular |Real Estate
Projects (April 6, | project from the requirements of any or
2001) all provisions of Sections 1 and 3 of E.O.
13202. (Also see E.O. 13202)
Executive Order To improve the overall management of | Real Estate P
13327, Federal Real | Federal real property assets on a
Property Asset Government-wide level. Amended by
Management (Feb. |E.O. 13423.
4, 2004)
Executive Order To maintain Federal leadership in All P |G |C

13693, Planning
for Federal
Sustainability in the
Next Decade
(March 25, 2015))

sustainability and greenhouse gas
emission reductions.. Note: Related and
previously revoked Executive Orders
include: 11507,11752, 12856, 12873,
12902, 13423, and 13514.

Part IV C: Regulations/Standards

Promulgated by
AMS:

P=Policy,
G=Guidance,
C=Clause
Functional *=See Office of
Title Description Summary area affected | Chief Counsel
Department of Requires each DOT Operating All P

Transportation
Policy for Seismic
Safety of New and
Existing DOT
Owned or Leased
Buildings (DOT
SS-98-01)

Administration to ensure that new DOT
owned buildings and additions and new
buildings leased for DOT occupancy, are
designed and constructed to comply with
appropriate seismic design and
construction standards. Additionally,
each Operating Administration is
required to mitigate unacceptable

Acquisition Management Policy - 10/2018

95




earthquake risks in existing buildings via
a long-term risk mitigation program.

Federal Prescribes regulations, policies, Real Estate

Management procedures and delegations of authority

Regulations pertaining to the management of

(formerly Federal | property, inventory, and disposal when

Property FAA leases real property through GSA.

Management) Serves as guidelines for FAA direct lease
actions.

FEMA 74, Provides Interagency Committee for All

Reducing the Risk | Seismic Safety in Construction (ICSSC)

of Nonstructural requirements for equipment and other

Earthquake building system installation, risk

Damage, (Sep. mitigation and guidance on prioritizing

1994) projects.

FEMA 310, Provides requirements for identification [All

Handbook for the | of unacceptable seismic risks in existing

Seismic buildings and equipment installations.

Evaluation of

Buildings: A Pre-

Standard, (January

1998)

FEMA 356, Provides requirements for mitigation All

NEHRP. Pre- of unacceptable seismic risks in

Standard and existing buildings and equipment

Commentary for installations.

the Seismic

Rehabilitation of

Buildings,

(November 2000)

FEMA 368/369, Provides Interagency Committee for All

2000 NEHRP Seismic Safety in Construction (ICSSC)

Provision for requirements for the construction of new

Seismic Regulations| buildings as well as design and

for New Buildings |installation of new equipment for

and Other installation in any new or existing

Structures, Parts 1 | building.

and 2,2001.

International Establishes the current international All

Building Code building code in effect for all new

(1BC) (2000/2003) | construction of Federal buildings.

Local Seismic Requires use of local seismic building All

Building codes codes if they require a greater margin of

(depends on safety than international or national

location of project |building codes.

or installation site)

NIST RP-6, Provides requirements for leasing All

standards for
Seismic Safety

and acquisition of existing buildings.
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for Existing
Federally Owned

or Leased
Buildings,
(January 2002)
Occupational Safety | Requires a written plan for emergency | All
and Health situations for each workplace where there
Administration is a possibility of an emergency.
Regulations (29 Appropriate portions of the plan must be
CFR 1910.38) implemented in the event of an

emergency.
Protests and Prescribes procedures for protests and All
Contract Disputes; |contract disputes.
14 CFR, Parts 14 &
17.
Standards of Prohibits conflicts of interest All
Conduct for
Employees of the
Executive Branch
(5 CFR 2635)
Uniform Federal Prescribes handicapped accessibility Real Estate
Accessibility regulations for Federally owned or leased
Standards (UFAS) | building premises.

(41 CFR 101-19.6
App. A)

End of Part IV
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